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CAPITAL IMPROVEMENT PROGRAM OVERVIEW 
 
The Capital Improvement Program (CIP) is the primary tool that local governments use to plan for major capital 
projects and acquisitions.  It identifies major capital needs over a multiyear forecast period and reflects the 
overall priorities of the City.  The CIP focuses on large capital projects and acquisitions with long useful lives that 
have significant impact on the health, safety, and vibrancy of the community.  Expenditures typically address 
one-time needs as opposed to the City’s operations budget which addresses ongoing, year to year needs.  
 
This is the first year of the transition to a two year operating budget cycle and six year CIP.  The biennial budget 
consists of two separate budgets that the Council will consider for adoption. Prior to the conclusion of the first 
annual budget, the Council will be provided an update on revenue assumptions, fund balances, and possible 
amendments to the second year annual budget. A sixth year has been added to the CIP to ensure a five year 
spending plan is maintained.  In conjunction with the biennial operations budget, the City Council also approves 
the first two years of the six year CIP budget.  
 
The CIP is intended to address the following multi-faceted infrastructure needs of the City: 
 

o Parks and Recreation:  Fields, landscaping, lighting, irrigation, and recreational amenities 
o Public Facilities:  Community, public safety, recreation and civic facilities 
o Wastewater:  Collection pipes, lift stations, and trunk lines 
o Storm Drainage:  Inlet structures, pipelines, channels and basins 
o Streets & Roads:  Sidewalks, ramps, street lights, traffic signals and signs 
o Water:  Wells, pipelines, storage tanks (also called reservoirs), and pumping stations 

 
The six-year CIP is a long-term spending plan that requires forecasting what the infrastructure needs for the City 
will be and forecasting the revenues needed to fund those needs.  Morgan Hill has a wide variety of funding 
sources for CIP projects, some steady and predictable while others are dependent on outside agencies.  For 
instance, the City receives monies annually from the State to help fund road repair projects.  Also, a portion of 
the water and wastewater bills paid by residents and businesses go towards capital projects that keep the water 
and wastewater systems in good repair and functioning efficiently.   
 
New development in Morgan Hill, be it residential homes or commercial and industrial buildings, is required to 
pay impact fees to the City, which goes towards the new and future infrastructure that will be needed as the City 
grows.  Impact fees pay for the impact the new development’s presence will have on the City.  New development 
pays the following impact fees: streets, water, wastewater, drainage, police, fire, parks, library, and public 
facilities.  These impact fees can only be used to build new infrastructure and facilities and cannot be used for 
ongoing maintenance or operations. 
 

FY 2016-17 & FY 2017-18 CAPITAL IMPROVEMENT PROJECTS AND FUNDING 
 
When the City Council adopts the six-year CIP, it is both approving the six-year spending plan for all capital 
projects and appropriating funds for the first two fiscal years of that plan; in this case FY 2016-17 and FY 2017-18.  
These appropriations are very important in that it authorizes City staff to spend those CIP funds on the approved 
projects in those fiscal years. 
 
The recommended FY 2016-17 through FY 2021-22 CIP totals $111.1 million.  The project categories include 1) Parks 

& Recreation ($20.9 million), 2) Public Facilities ($6.7 million), 3) Wastewater ($45.0 million), 4) Storm Drainage 
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($6.1 million), 5) Streets & Roads ($16.8 million), and 6) Water ($15.7 million). 

 

FY 2016-17 and FY 2017-18 CIP are appropriated as part of the FY 2016-18 Biennial Budget approval process and they 

total $57.9 million.   

 

Some of the project highlights include the following: 

 

o Downtown Parks ($4.1 million): Create parks and trails in the Downtown that are integrated as part of 
Downtown revitalization.  
 

o Library Expansion ($3.4 million): Design and construction for the expansion and improvement of the 
Morgan Hill Library that includes space modification and improvements.  
 

o Pavement Rehabilitation Program ($3.3 million): Ongoing program to address the City's pavement 
rehabilitation needs.  
 

o Hale Avenue Extension ($3.9 million): The extension would provide relief for congestion along Monterey 
Road through the Downtown and relief for the residential areas west of the Downtown. It is important to 
note that the majority of project funding will need to be secured prior to commencing construction. 
 

o Sewer Plant Improvement ($1.3 million) and Sewer Plant Expansion Project ($2.0 million): These projects 
are for the City's 41.9 percent share of the improvement and expansion costs at the South County 
Regional Wastewater Authority (SCRWA) treatment plant which is co-owned with the City of Gilroy. 
 

o New Well Property/Construction ($2.0 million) and New Water Reservoirs ($2.7 million): New water wells 
are required to meet the City's water supply needs as Morgan Hill grows and to provide the necessary 
reliability during drought conditions. New reservoirs are needed to increase storage capability and assist 
meeting peak demand levels.  

 
FY 2016-17 & FY 2017-18 Budget by Project Category 
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BUDGET SUMMARY 
 

 

        

Project Categories 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 Totals 

1  Parks & Recreation $7,051,000 $3,980,000 $5,120,000 $1,715,000 $1,955,000 $1,070,000 $20,891,000 

2  Public Facilities $255,000 $3,330,000  $150,000 $2,990,000  $6,725,000 

3  Storm Drainage $50,000 $170,000 $2,490,000 $2,940,000 $250,000 $150,000 $6,050,000 

4  Streets & Roads $5,260,000 $5,240,000 $2,575,000 $1,015,000 $1,645,000 $1,020,000 $16,755,000 

5  Wastewater $9,457,000 $15,642,000 $6,009,000 $4,483,000 $4,690,000 $4,684,000 $44,965,000 

6  Water $7,001,000 $500,000 $1,235,000 $2,955,000 $1,250,000 $2,740,000 $15,681,000 

Totals $29,074,000 $28,862,000 $17,429,000 $13,258,000 $12,780,000 $9,664,000 $111,067,000 
 

 

        

Project Funding 
Sources 

2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 Totals 

215 - CDBG: Parks & 
Recreation 

$70,000      $70,000 

301 - Park Impact: 
Parks & Recreation 

$5,411,000 $2,585,000 $2,050,000 $70,000 $70,000 $70,000 $10,256,000 

303 - Local Drainage 
Impact: Storm 
Drainage 

 $20,000 $2,340,000 $2,790,000 $100,000  $5,250,000 

304 - Local 
Drainage/Non AB 
1600: Storm Drainage 

$50,000 $150,000 $150,000 $150,000 $150,000 $150,000 $800,000 

306 - Agriculture & 
Open Space 
Preservation: Parks & 
Recreation 

$1,320,000 $1,235,000 $1,000,000 $1,500,000 $1,000,000 $1,000,000 $7,055,000 

308 - Street CIP: 
Streets & Roads 

$2,700,000 $1,345,000 $1,350,000 $605,000 $610,000 $610,000 $7,220,000 

309 - Traffic Impact: 
Streets & Roads 

$980,000 $2,985,000 $150,000    $4,115,000 

313 - Fire Impact: 
Public Facilities 

   $150,000 $2,990,000  $3,140,000 

346 - Public 
Facilities/Non-AB 1600: 
Streets & Roads 

$590,000 $40,000 $520,000 $40,000 $580,000 $40,000 $1,810,000 

347 - Public Facilities 
Impact 
 

$140,000      $140,000 
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Project Funding 
Sources 

2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 Totals 

347 - Public Facilities 
Impact: Streets & 
Roads 

$290,000  $85,000  $85,000  $460,000 

348 - Library Impact: 
Public Facilities 

$115,000 $3,330,000     $3,445,000 

350 - Undergrounding: 
Streets & Roads 

       

355 - School 
Pedestrian & Traffic 
Safety: Parks & 
Recreation 

$250,000      $250,000 

355 - School 
Pedestrian & Traffic 
Safety: Streets & 
Roads 

$685,000 $870,000 $470,000 $370,000 $370,000 $370,000 $3,135,000 

360 - Com/Rec Ctr 
Impact: Parks & 
Recreation 

 $160,000 $2,070,000 $145,000 $885,000  $3,260,000 

641 - Sewer Impact: 
Wastewater 

$4,497,000 $11,405,000 $5,079,000 $3,303,000 $2,984,000 $3,421,000 $30,689,000 

643 - Sewer Capital 
Project: Streets & 
Roads 

$8,000      $8,000 

643 - Sewer Capital 
Project: Wastewater 

$4,960,000 $4,237,000 $930,000 $1,180,000 $1,706,000 $1,263,000 $14,276,000 

651 - Water Impact: 
Water 

$3,867,000 $100,000 $300,000 $1,390,000 $250,000 $340,000 $6,247,000 

653 - Water Capital 
Project: Streets & 
Roads 

$7,000      $7,000 

653 - Water Capital 
Project: Water 

$3,134,000 $400,000 $935,000 $1,565,000 $1,000,000 $2,400,000 $9,434,000 

Totals $29,074,000 $28,862,000 $17,429,000 $13,258,000 $12,780,000 $9,664,000 $111,067,000 
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Parks & Recreation 

 

Project Title 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 Totals 

110097 - Parks Land 
Purchase and 
Development      

$180,000 $2,150,000 $2,050,000 $70,000 $70,000 $70,000 $4,590,000 

117001 - West Little 
Llagas Creek Trail           

$650,000 $435,000     $1,085,000 

125004 - Open Space 
Acquisitions                  

       

132008 - El Toro Trail                            $320,000 $235,000     $555,000 

135013 - Downtown 
Parks                           

$4,051,000      $4,051,000 

136014 - Parks Master 
Plan Update                 

$20,000      $20,000 

137015 - Inclusive 
Playground                     

$550,000      $550,000 

138016 - Centennial 
Recreation Center 
Expansion   

 $160,000 $2,070,000    $2,230,000 

139016 - Sports 
Facilities Parking Lots           

$25,000   $645,000 $885,000  $1,555,000 

140016 - Agricultural 
Preservation                

$1,000,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000 $6,000,000 

141016 - Galvan Park 
Improvements                 

$255,000      $255,000 

Totals $7,051,000 $3,980,000 $5,120,000 $1,715,000 $1,955,000 $1,070,000 $20,891,000 
 

 

Project Funding 
Sources 

2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 Totals 

215 - CDBG                                     $70,000      $70,000 

301 - Park Impact                              $5,411,000 $2,585,000 $2,050,000 $70,000 $70,000 $70,000 $10,256,000 

306 - Agriculture & 
Open Space 
Preservation    

$1,320,000 $1,235,000 $1,000,000 $1,500,000 $1,000,000 $1,000,000 $7,055,000 

355 - School Ped. & 
Traffic Safety       

$250,000      $250,000 

360 - Com/Rec Ctr 
Impact                       

 $160,000 $2,070,000 $145,000 $885,000  $3,260,000 

Totals $7,051,000 $3,980,000 $5,120,000 $1,715,000 $1,955,000 $1,070,000 $20,891,000 
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Public Facilities 

 

Project Title 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 Totals 

250014 - Fire Station 
on Butterfield              

   $150,000 $2,990,000  $3,140,000 

251015 - Library 
Expansion                        

$115,000 $3,330,000     $3,445,000 

252016 - Corporation 
Yard Long Term Plan          

$140,000      $140,000 

Totals $255,000 $3,330,000  $150,000 $2,990,000  $6,725,000 
 

 

Project Funding 
Sources 

2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 Totals 

313 - Fire Impact                                 $150,000 $2,990,000  $3,140,000 

347 - Public Facilities 
Impact                 

$140,000      $140,000 

348 - Library Impact                           $115,000 $3,330,000     $3,445,000 

Totals $255,000 $3,330,000  $150,000 $2,990,000  $6,725,000 
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Storm Drainage 

 

Project Title 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 Totals 

415097 - Storm Pipe 
Installation                  

$50,000 $150,000 $150,000 $150,000 $150,000 $150,000 $800,000 

417099 - Llagas Flood 
Control                     

 $20,000 $2,340,000 $2,790,000 $100,000  $5,250,000 

Totals $50,000 $170,000 $2,490,000 $2,940,000 $250,000 $150,000 $6,050,000 
 

 

Project Funding 
Sources 

2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 Totals 

303 - Local Drainage 
Impact                    

 $20,000 $2,340,000 $2,790,000 $100,000  $5,250,000 

304 - Local 
Drainage/Non AB 1600               

$50,000 $150,000 $150,000 $150,000 $150,000 $150,000 $800,000 

Totals $50,000 $170,000 $2,490,000 $2,940,000 $250,000 $150,000 $6,050,000 
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Streets & Roads 

 

Project Title 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 Totals 

502000 - New Signal 
Construction                  

$250,000  $480,000  $540,000  $1,270,000 

512093 - Underground 
Monterey Utilities           

$340,000      $340,000 

519000 - Pavement 
Rehabilitation 
Program          

$1,995,000 $1,345,000 $1,350,000 $605,000 $610,000 $610,000 $6,515,000 

546007 - Hale Avenue 
Extension                    

$915,000 $2,985,000 $150,000    $4,050,000 

551008 - RDCS School 
Safety Improvements          

$345,000 $530,000 $390,000 $290,000 $290,000 $290,000 $2,135,000 

561012 - Monterey 
Road Medians                    

$40,000      $40,000 

563013 - Assessment 
District - Streets            

$705,000      $705,000 

568014 - Parking Lot 
Maintenance & 
Rehabilitation 

$40,000 $40,000 $40,000 $40,000 $40,000 $40,000 $240,000 

570014 - Charging 
Stations - CCC/AC/CRC           

$290,000  $85,000  $85,000  $460,000 

574015 - Sidewalk 
Repairs                         

$340,000 $340,000 $80,000 $80,000 $80,000 $80,000 $1,000,000 

Totals $5,260,000 $5,240,000 $2,575,000 $1,015,000 $1,645,000 $1,020,000 $16,755,000 
 

 

Project Funding 
Sources 

2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 Totals 

308 - Street CIP                               $2,700,000 $1,345,000 $1,350,000 $605,000 $610,000 $610,000 $7,220,000 

309 - Traffic Impact                           $980,000 $2,985,000 $150,000    $4,115,000 

346 - Public 
Facilities/Non-AB 1600            

$590,000 $40,000 $520,000 $40,000 $580,000 $40,000 $1,810,000 

347 - Pub. Fac. Impact                 $290,000  $85,000  $85,000  $460,000 

350 - Undergrounding                                  

355 - School Ped. & 
Traffic Safety       

$685,000 $870,000 $470,000 $370,000 $370,000 $370,000 $3,135,000 

643 - Sewer Capital            $8,000      $8,000 

653 - Water Capital            $7,000      $7,000 

Totals $5,260,000 $5,240,000 $2,575,000 $1,015,000 $1,645,000 $1,020,000 $16,755,000 
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Wastewater 

 

Project Title 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 Totals 

302000 - Sanitary 
Sewer Rehabilitation            

$924,000 $3,537,000 $850,000 $1,100,000 $600,000 $1,250,000 $8,261,000 

303093 - Sewer Plant 
Expansion (SCRWA)            

$693,000 $1,279,000 $4,152,000 $3,053,000 $1,684,000 $421,000 $11,282,000 

303a11 - Sewer Plant 
Improvements                 

$1,183,000 $80,000 $80,000 $80,000 $230,000 $13,000 $1,666,000 

304000 - Lift Station 
Improvements                

$3,182,000 $1,986,000 $200,000 $250,000 $1,676,000  $7,294,000 

308a08 - New Trunk 
Line                           

$2,645,000 $7,691,000 $127,000  $500,000 $3,000,000 $13,963,000 

315006 - New Sewer 
Mains                          

$830,000 $1,069,000 $600,000    $2,499,000 

Totals $9,457,000 $15,642,000 $6,009,000 $4,483,000 $4,690,000 $4,684,000 $44,965,000 
 

 

Project Funding 
Sources 

2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 Totals 

641 - Sewer Impact                             $4,497,000 $11,405,000 $5,079,000 $3,303,000 $2,984,000 $3,421,000 $30,689,000 

643 - Sewer Capital 
Project                    

$4,960,000 $4,237,000 $930,000 $1,180,000 $1,706,000 $1,263,000 $14,276,000 

Totals $9,457,000 $15,642,000 $6,009,000 $4,483,000 $4,690,000 $4,684,000 $44,965,000 
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Water 

 

Project Title 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 Totals 

601000 - New Well 
Property/Construction           

$1,963,000   $1,140,000  $90,000 $3,193,000 

602000 - New Water 
Reservoirs                     

$2,720,000    $370,000  $3,090,000 

603000 - New Water 
Mains                          

$1,325,000  $200,000 $200,000 $200,000 $200,000 $2,125,000 

607000 - Booster 
Pump Rehabilitation              

$313,000     $1,100,000 $1,413,000 

608000 - Rehabilitate 
Water Wells                 

$580,000   $630,000   $1,210,000 

610000 - Water Main 
Replacement                   

  $735,000 $735,000 $430,000 $1,100,000 $3,000,000 

620007 - Recoat Water 
Reservoir/Tank              

     $200,000 $200,000 

623014 - Water Supply 
Planning                    

$100,000 $100,000 $300,000 $250,000 $250,000 $50,000 $1,050,000 

625016 - Well 
Demolition and 
Abandonment          

 $400,000     $400,000 

Totals $7,001,000 $500,000 $1,235,000 $2,955,000 $1,250,000 $2,740,000 $15,681,000 
 

 

Project Funding 
Sources 

2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 Totals 

651 - Water Impact                             $3,867,000 $100,000 $300,000 $1,390,000 $250,000 $340,000 $6,247,000 

653 - Water Capital 
Project                    

$3,134,000 $400,000 $935,000 $1,565,000 $1,000,000 $2,400,000 $9,434,000 

Totals $7,001,000 $500,000 $1,235,000 $2,955,000 $1,250,000 $2,740,000 $15,681,000 
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Project Parks Land Purchase and Development      Project No. 110097     

Category Parks & Recreation Department Community Services                       

Council Priorities Protecting the Environment, Supporting Youth Location Citywide                                 
 

 

 
 

Project Description 

Purchase of land for future parks as identified in the Parks, Facilities and Recreation Programming Master Plan 
and the General Plan.  In 2015, the City acquired property for future development of a 23 acre softball and 
baseball field complex at the corner of Tennant and Condit.  The City parks land purchase and development 
priorities include: purchase of additional park space adjacent to City sports facilities on Condit Road (FY 18/19), 
acquisition and development of a neighborhood park space (FY 18/19), and the development of park space on 
School District property on Peet Road (FY 17/18). 
 
The additional park space on Condit Road would provide additional parking space for major events through a 
lease with an option to purchase.  It is anticipated the lease would begin before the conclusion of FY 15/16.  Lease 
payments would be $100,000 per year with a portion of payment going towards the purchase.  This project 
accounts for the option to purchase being executed in FY 18/19. Since this site and the Ball Field site are located in 
the County payment of property taxes for both sites are accounted for in this project.   
 
Amounts in Property Acquisition account in FY 19/20 - FY 21/22 are solely for property taxes. 
 
If the Morgan Hill Unified School District (MHUSD) formally acquires the property off of Peak Avenue the City 
intends to support the development of park amenities at the school site. $2 million is allocated for FY 17/18 for 
development of this park space.  The City will work with the MHUSD to master plan the site and develop a joint 
use agreement prior to committing funds.  Should this project not materialize the funds would be spent on other 
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projects as identified through Parks and Recreation Master Plan Update. 
 
The City is currently updating is Master Plan for parks.  Other Park acquisition and development projects will be 
identified and prioritized through that planning process, which is anticipated to be completed in the Fall of 2016. 

 

 

Project Justification 

Acquiring property for new parks helps ensure an adequate parks inventory in the future and is a required 
element of the Parks Master Plan. 
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Expenditure Schedule & Category 
 

 

Parks & Recreation: 110097     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86120 - Property Acquisition                     $150,000 $150,000 $2,050,000 $70,000 $70,000 $70,000 

86360 - Construction                             $30,000 $2,000,000     

FUNDING TOTALS $180,000 $2,150,000 $2,050,000 $70,000 $70,000 $70,000 
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f301 - Park Impact Fund                         $180,000 $2,150,000 $2,050,000 $70,000 $70,000 $70,000 

PROJECT COST $180,000 $2,150,000 $2,050,000 $70,000 $70,000 $70,000 
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning X    X   X   X   X  X   X   X  X    X   X  X   

Project Design              X   X   X  X 

Right-of-Way Acquisition & 
Permitting 

                   X   X  X  X   X  X   X 

Construction  

Project Closeout  
 

    

Operating Cost Impacts 

No new operations costs are incurred prior to development if other alternate uses, such as farming, can be 
identified.  Without an alternate use, annual cost to abate weeds would be approximately $125 per acre.  
Property land banked in the County for future City use requires payment of property taxes.  New Park 
development will require additional funds for maintenance, new funding levels will be dependent on the size and 
amenities developed within each park. 
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Project West Little Llagas Creek Trail           Project No. 117001     

Category Parks & Recreation Department Public Works                             

Council Priorities Enhancing Public Safety, Supporting Youth Location Along West Little 
Llagas Creek           

 

 

 
 

Project Description 

Project provides for a continuous Class 1 pedestrian pathway along the West Little Llagas Creek Trail from the 
City's Downtown south to the future Silveira Park wetlands area.  The alignment of this trail will follow the Upper 
Llagas Flood Control project taking advantage of the maintenance roads required for that project.  The scope 
includes a meandering asphalt pathway, including trees, benches, lit crosswalks (where necessary at street 
crossings), and interpretive landmarks and signage (where appropriate).  The two reaches remaining are: 1) 
Watsonville Road to Silveira Park wetlands area, FY 16/17, 2) Spring Avenue to the Downtown core, FY 17/18. 
 
Completion of the northern and southern portions of the project cannot commence until the Santa Clara Valley 
Water District (District) completes the Upper Llagas Flood Control project in those areas.  The City continues to 
coordinate efforts with the District on this project and on the future recreation amenities.  The southern portion 
is projected to happen in 2017 and the northern portion in 2019.  Funding for this portion will come from grants 
and Park Impact Funds. 

 

 

Project Justification 

The adopted Parks, Facilities and Recreational Facilities Master Plan calls for installation,  where possible, of bike 
and pedestrian trails along all creeks and channels.  In addition, the adopted Trails Master Plan calls for a paved 
trail along the West Little Llagas Creek. 
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Expenditure Schedule & Category 
 

 

Parks & Recreation: 117001     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86121 - Right-of-Way Acquisition                  $250,000     

86201 - Environmental Clearances                 $10,000      

86220 - Architecture  and Design                 $60,000 $20,000     

86360 - Construction                             $550,000 $150,000     

86530 - Project Implementation                   $30,000 $15,000     

FUNDING TOTALS $650,000 $435,000     
 

    

Funding Sources 
 

   

f301 - Park Impact Fund                         $650,000 $435,000     

PROJECT COST $650,000 $435,000     
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning X    X              X   X 

Project Design             X   X               X   X 

Right-of-Way Acquisition & 
Permitting 

            X   X               X   X 

Construction                   X   X   X          X  X   X  

Project Closeout                                    X                     X 
 

    

Operating Cost Impacts 

This facility will increase Park Maintenance operating costs in the General Fund by approximately $1,000 annually 
for landscape maintenance, weed control, tree trimming, utilities, occasional trail minor repair work, 
graffiti/vandalism and repair/replacement of trail benches. It is expected that significant pavement repairs will be 
required on a 20-year cycle. 
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Project Open Space Acquisitions                  Project No. 125004     

Category Parks & Recreation Department Public Works                             

Council Priorities Protecting the Environment Location Citywide                                 
 

 

 
 

Project Description 

This project consists of the purchase of conservation easements and/or fee title for agriculture and open space 
and to account for agricultural mitigation fees associated with the purchase of park land per the City's policies.  
The Urban Limit Line/Greenbelt Study was conducted to identify the long-term limits of City growth and establish 
a non-urban buffer or greenbelt around the City.  According to the Urban Limit Line/Greenbelt Study, priority 
locations for a greenbelt are: the east side of El Toro Mountain and the foothills east of Hill Rd. and  north of E. 
Dunne Ave.  Open space acquisition for the purpose of Agricultural mitigation is also an option.  Funding is from 
City Agriculture and Open Space Preservation funds.   
 
Currently no funding for open space purchases has been allocated as these purchases are often opportunity 
based.  Use of the Agriculture and Open Space Preservation Fund has currently been prioritized for agricultural 
preservation. 

 

 

Project Justification 

The General Plan Open Space and Conservation Element advocates the preservation of open space and the 
creation of a greenbelt around the city. 
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Expenditure Schedule & Category 
 

 

Parks & Recreation: 125004     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86120 - Property Acquisition                           

86205 - Agriculture Mitigation                         

86230 - Legal Services                                 

86530 - Project Implementation                         

FUNDING TOTALS       
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f306 - Open Space Fund                                

PROJECT COST       
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning  

Project Design  

Right-of-Way Acquisition & 
Permitting 

 

Construction  

Project Closeout  
 

    

Operating Cost Impacts 

Minimal maintenance cost for undeveloped open space. 
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Project El Toro Trail                            Project No. 132008     

Category Parks & Recreation Department PWD & CSD                                

Council Priorities Protecting the Environment, Supporting Youth Location El Toro Mountain                         
 

 

 
 

Project Description 

This project will provide a non-paved public trail (meeting City Trail Study guidelines) on El Toro Mountain.  On 
February 4, 2015, Council approved an "Access Strategy", which details a primary access to El Toro Mountain near 
the DeWitt/Spring intersection.  Staff will continue to address concerns raised by the public, such as parking, 
safety, etc.  The Open Space Authority (OSA) has acquired lands to the south of El Toro Mountain and intends to 
provide a trail on that property.  Currently, neither the City nor the OSA has property rights encircling the El Toro 
summit area which would be required to provide a trail all the way to the top.  The City and OSA will partner to 
develop the trail.  Both agencies will assist with the acquisition, design, and construction.  The City could 
potentially purchase property rights using Open Space funds. 

 

 

Project Justification 

Per Trails Master Plan and community input. 
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Expenditure Schedule & Category 
 

 

Parks & Recreation: 132008     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86120 - Property Acquisition                     $300,000      

86201 - Environmental Clearances                  $40,000     

86220 - Architecture  and Design                  $25,000     

86360 - Construction                              $150,000     

86530 - Project Implementation                   $20,000 $20,000     

FUNDING TOTALS $320,000 $235,000     
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f306 - Agriculture & Open Space 
Preservation    

$320,000 $235,000     

PROJECT COST $320,000 $235,000     
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning X    X   X   X 

Project Design                         X   X   X 

Right-of-Way Acquisition & 
Permitting 

                   X  X   X   X 

Construction                                     X   X   X 

Project Closeout                                                 X 
 

    

Operating Cost Impacts 

This facility will increase Park Maintenance operating costs in the General Fund by approximately $3,000 annually 
for litter removal, trash collection, and minor trail repair work in the areas near the trailhead.  This estimate 
assumes that volunteers will participate in trail maintenance and litter collection in the upper reaches of the trail. 
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Project Downtown Parks                           Project No. 135013     

Category Parks & Recreation Department PWD & CSD                                

Council Priorities Enhancing Public Safety, Supporting Youth Location Downtown Morgan 
Hill                     

 

 

 
 

Project Description 

The goal of this project is to create parks and trails that are integrated into the Downtown.  This project will build 
upon the Downtown Specific Plan and the 2012 Downtown Park Visioning process.  In FY 14/15, a significant 
amount of community engagement was conducted for the potential sites for trails and parks in the downtown 
area.  This process was integrated with the discussion with the community for the overall downtown streetscape 
project.  Three park areas were designated, including: 
 
1.  Depot Street Park: Located on a portion of the Depot Street parking lot. 
2.  Downtown Creek Park: Located on City owned land west of Monterey Road on Third Street. 
3.  Hilltop Trail: Located on City owned land adjacent to the Nob Hill water reservoir. 
 
The parks will contain both active and passive elements.  At the Depot Street Park the park will focus on play 
equipment for youth of various ages.  The Downtown Creek Park will be more passive in nature and include 
benches, paths and other natural elements.  The Hill Top Trail will provide additional amenities including par 
course equipment, viewing stations and slides. 
 
A Housing Related Parks Grant from the State of California in the amount of $1,380,000 was awarded in 2015 for 
this project.  The City has submitted for additional grant funds for this project in 2016 and notification of award 
will occur in June 2016, but anticipates receiving an additional $600,000; the total grant funding is $1,980,000.  
Use of the Pedestrian Safety Fund for a portion of this project will support developing a safe route for students 
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traveling north to Britton Middle School. 
 

 

Project Justification 

The City Council has made revitalization of the downtown through implementation of the Downtown Specific 
Plan one of its priorities.  The Downtown currently lacks green park spaces and construction of these parks will 
support the Downtown Placemaking Investment Strategy. 
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Expenditure Schedule & Category 
 

 

Parks & Recreation: 135013     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86120 - Property Acquisition                     $126,000      

86201 - Environmental Clearances                 $75,000      

86220 - Architecture  and Design                 $50,000      

86360 - Construction                             $3,600,000      

86530 - Project Implementation                   $200,000      

FUNDING TOTALS $4,051,000      
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f301 - Park Impact Fund                         $3,801,000      

f355 - School Pedestrian & Traffic 
Safety       

$250,000      

PROJECT COST $4,051,000      
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning  

Project Design X 

Right-of-Way Acquisition & 
Permitting 

X 

Construction      X  X  X  

Project Closeout                 X  X   
 

    

Operating Cost Impacts 

Having additional park lands in the City's inventory will bring additional maintenance costs.  The costs are 
estimated to be approximately $90,000 per year, beginning in 2016/17. Maintenance costs have been included in 
the City Operating Budget's five year forecast. 
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Project Parks Master Plan Update                 Project No. 136014     

Category Parks & Recreation Department Public Works                             

Council Priorities Enhancing Public Safety, Supporting Youth Location Citywide                                 
 

 

 
 

Project Description 

The Parks and Recreation Master Plan was most recently updated in 2002.  With most of the centers outlined in 
the plan constructed and in operation, the next update to the plan will focus on future park planning and 
development.  After engaging the community, an updated Parks and Recreation Master Plan will map a vision for 
advancing the City's parks.  Revision of the Community Park Master Plan will also occur as part of this process.  In 
June 2008, the City updated the Bikeways Master Plan, which contains new bike lanes, paths, and routes within 
the City to aide non-motorized travel.  The Trails and Natural Resources Study, which complimented the 
Bikeways Master Plan, was completed in November 2007.  Its main function was to identify new trails and 
sidewalk connections, and also close gaps in the existing sidewalk system. In May of 2015 , the City hired MIG 
Consultants to conduct updates to all these Master Plans. The planning process will run through December of 
2016.  Funds in FY 16/17 are for CEQA review. 
 
Upon completion of the Master Plan the Capital Improvement Program will be updated with additional projects 
that have been prioritized for the Park Impact Fund and Recreation Center Impact Fund. 

 

 

Project Justification 

The City's General Plan indicates the Parks and Recreation Master Plan is to be updated every five years.  Both 
the Trails and Bikeways Master Plans are in need of updating and combining the two plans will  be more efficient 
and cost effective than preparing them separately.  Having current master plans is important for obtaining future 
grant funds as well as defining long term direction for the development of future citywide park, recreation, trail, 
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bicycle and pedestrian facilities.  These master plans would be consistent with the General Plan Circulation 
Element goals #1, #6, #7, #8, and #9. 
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Expenditure Schedule & Category 
 

 

Parks & Recreation: 136014     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86201 - Environmental Clearances                 $20,000      

FUNDING TOTALS $20,000      
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f301 - Park Impact Fund                         $20,000      

PROJECT COST $20,000      
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning X   X 

Project Design  

Right-of-Way Acquisition & 
Permitting 

 

Construction  

Project Closeout X   X 
 

    

Operating Cost Impacts 

Updating the Plan will not create any additional operational costs.  Ongoing operations and maintenance cost 
planning for future park development will be a component of the Master Plan. 
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Project Inclusive Playground                     Project No. 137015     

Category Parks & Recreation Department Community Services                       

Council Priorities Enhancing Public Safety, Supporting Youth Location Community Park                           
 

 

 
 

Project Description 

A Morgan Hill Inclusive Playground Committee (a Morgan Hill Community Foundation Affiliate) is actively 
working on the planning and fundraising to build an inclusive playground for the Morgan Hill Community.  
Inclusive playgrounds provide play opportunities for all children, including those with disabilities.  The location of 
the facility is planned for Community Park.  Concept designs will be complete in May of 2016 and the group will 
begin formal fundraising at that time.  The City previously funded the concept design for approximately $100,000 
and committed an additional $300,000 towards the project. Funding in the current CIP increases that support by 
$250,000 with the original $300,000 to support construction and $250,000 to support City project administration 
costs, permit fees and other City related costs.  It is envisioned that the community will raise the additional $3.5 
million to fund the playground. 

 

 

Project Justification 

The development of a universally accessible playground supports a number of the City Council's Priorities and 
Goals, including: Supporting Youth, Preserving and Cultivating Public Trust, and Stimulating Economic 
Development.  This project will be volunteer and community driven in both funding and design of the facility. 
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Expenditure Schedule & Category 
 

 

Parks & Recreation: 137015     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86220 - Architecture  and Design                 $100,000      

86360 - Construction                             $300,000      

86530 - Project Implementation                   $150,000      

FUNDING TOTALS $550,000      
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f301 - Park Impact Fund                         $550,000      

PROJECT COST $550,000      
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning X   X   X 

Project Design X   X   X 

Right-of-Way Acquisition & 
Permitting 

 

Construction              X   X   X   X  X    

Project Closeout                                        X   X 
 

    

Operating Cost Impacts 

Maintenance costs would vary by design, location and size of the playground.  It is estimated that maintenance 
of the facility could cost up to $30,000 annually if maintained by the City.  However, it is envisioned that 
fundraising could offset some of this annual cost. 
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Project Centennial Recreation Center Expansion   Project No. 138016     

Category Parks & Recreation Department CSD & PWD                                

Council Priorities Supporting Youth, Developing Our Community, 
Enhancing Our Services 

Location Centennial Recreation 
Center             

 

 

 
 

Project Description 

The Centennial Recreation Center (CRC) opened in October of 2006.  At that time it was anticipated that the 
facility was anticipated to accommodate 2,250 membership units.  By the end of June 2009 the facility had nearly 
3,200 membership units equaling over 10,000 memberships.  Then in the Spring of 2010 the CRC Fitness Center 
was expanded providing over 2,000 additional square feet of useable fitness space and a variety of additional 
fitness equipment.  Since that time the membership has continued to grow and the facility now has over 4,600 
membership units and nearly 15,000 members.  While creative programming has been used, the facility is at 
functional capacity. 
 
This project will expand the facility accommodating future programming needs and membership growth.  Prior 
to design, a needs assessment will be performed to determine the expansion areas of health, wellness and 
recreation.  This assessment will be the foundation for the design of the new expanded space.  During FY 17/18 
design will occur with construction on expansion of parking and building occurring in FY 18/19. 

 

 

Project Justification 

Due to overwhelming popularity of the CRC and it serving as the hub of recreation programs for the community 
this project was identified during the needs assessment performed during the fall of 2015. 
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Expenditure Schedule & Category 
 

 

Parks & Recreation: 138016     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86200 - Professional Services                      $30,000    

86201 - Environmental Clearances                   $15,000    

86220 - Architecture  and Design                  $160,000 $25,000    

86360 - Construction                               $1,800,000    

86530 - Project Implementation                     $200,000    

FUNDING TOTALS  $160,000 $2,070,000    
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f360 - Community Center Impact 
Fund             

 $160,000 $2,070,000    

PROJECT COST  $160,000 $2,070,000    
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning                               X   X   X   X 

Project Design                                           X   X   X   X  X 

Right-of-Way Acquisition & 
Permitting 

 

Construction                                                             X  X   X  X   X   X 

Project Closeout                                                                                             X   X 
 

    

Operating Cost Impacts 

As part of the Recreation and Community Services Department, the Centennial Recreation Center operations 
balance cost recovery and community access. The additional costs for operation of the expanded facility will be 
recovered through increased memberships and program fees. 
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Project Sports Facilities Parking Lots           Project No. 139016     

Category Parks & Recreation Department Public Works                             

Council Priorities Supporting Youth, Developing Our Community, 
Enhancing Our Services 

Location Outdoor Sports 
Center & Aquatics 
Center  

 

 

 
 

Project Description 

The City's Outdoor Sports Center and Aquatics Center continue to be a regional draw and an economic 
development engine as hundreds of thousands of visitors use these facilities annually.  In addition, both of these 
facilities provide local residents with valuable community resources.  Parking at these facilities is limited and 
expansion is necessary.  The planned expansion of the facilities would integrate the parking and adjacent areas 
into a master planned design for the entire site. 
 
It is anticipated that this land acquisition will occur through a lease with an option to purchase.  It is anticipated 
that the acquired space will provide for immediate temporary parking.  Minor improvements would occur once 
leased in FY 16/17.  This project calls for the permanent development of the acquired land in FY 20/21 after the 
option to purchase has been executed.  This project was identified during the needs assessment performed prior 
to reinstating the City's Recreation Center Impact Fee. 

 

 

Project Justification 

The popularity and use of the Aquatics Center and Outdoor Sports Center continues to grow.  As the Community 
continues to grow additional parking is required to accommodate use of the facilities. 
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Expenditure Schedule & Category 
 

 

Parks & Recreation: 139016     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86200 - Professional Services                       $540,000   

86201 - Environmental Clearances                    $10,000   

86220 - Architecture  and Design                    $80,000   

86360 - Construction                             $25,000    $800,000  

86530 - Project Implementation                      $15,000 $85,000  

FUNDING TOTALS $25,000   $645,000 $885,000  
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f301 - Park Impact Fund                         $25,000      

f306 - Agriculture & Open Space 
Preservation    

   $500,000   

f360 - Community Center Impact 
Fund             

   $145,000 $885,000  

PROJECT COST $25,000   $645,000 $885,000  
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning                              X    X   X   X   X 

Project Design                                                            X  X  X 

Right-of-Way Acquisition & 
Permitting 

 

Construction                                                                       X  X  X   X 

Project Closeout                                                                                              X  X 
 

    

Operating Cost Impacts 

As part of the Recreation and Community Services Department, the Aquatics Center operations balance cost 
recovery and community access. The Outdoor Sports Center, is operated via a concessionaire contract with the 
Morgan Hill Youth Sports Alliance.  The current agreement provides the City with a net positive revenue. The 
additional costs of maintaining additional parking facilities would be incorporated into the annual operations of 
these areas and anticipated to support cost recovery. 
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Project Agricultural Preservation                Project No. 140016     

Category Parks & Recreation Department CSD & CDD                                

Council Priorities Planning Our Community Location Citywide                                 
 

 

 
 

Project Description 

The City-wide Agricultural Lands Preservation Program provides for the acquisition of agricultural conservation 
easements.  In March of 2016, the City Council renamed the existing Open Space Fund to the "Agriculture and 
Open Space Preservation Fund" and dedicated $6,000,000 in funding for the acquisition of these easements.  
The City will be engaging a consultant to implement the program and support acquisition efforts.  City staff will 
continue to work with the County of Santa Clara and the Open Space Authority to coordinate efforts on the 
regional "Sustainable Agricultural Lands Policy Framework for Southern Santa Clara County. 
 
This project accounts for the City spending $1,000,000 per year over the next six years on agricultural 
conservation easements.  This allocation would also include funding for any required mitigation for City facilities 
developed on agricultural lands. 

 

 

Project Justification 

This project has been identified in the City's Parks and Recreation Facilities Master Plan. The City has identified 
the preservation of agricultural lands within the City's Sphere of Influence ("SOI") as an important City objective.  
The acquisition of agricultural conservation easements is an important element of this program. 
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Expenditure Schedule & Category 
 

 

Parks & Recreation: 140016     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86120 - Property Acquisition                     $1,000,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000 

FUNDING TOTALS $1,000,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000 
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f306 - Agriculture & Open Space 
Preservation    

$1,000,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000 

PROJECT COST $1,000,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000 
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning  X   X   X  X   X   X   X   X   X   X   X  X   X   X   X   X   X   X   X  X   X   X   X   X 

Project Design  

Right-of-Way Acquisition & 
Permitting 

X   X   X  X   X   X   X   X   X   X   X  X   X   X   X   X   X   X   X  X   X   X   X   X 

Construction  

Project Closeout                   
 

    

Operating Cost Impacts 

The purchase of agricultural preservation easements is not expected to create any additional long term 
operating costs for the City. 
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Project Galvan Park Improvements                 Project No. 141016     

Category Parks & Recreation Department Community Services                       

Council Priorities Enhancing Public Safety, Supporting Youth Location Galvan Park                              
 

 

 
 

Project Description 

The Galvan Park Project will be funded through a combination of Housing Related Park Grant Funds and 
Community Development Block Grant Funds (CDBG). The CDBG capital funds can only be spent in areas that 
meet certain demographic qualifications. Galvan Park has been the focus of the CDBG Capital Program due to its 
unique eligibility based on location.  Enhancements that occur in past years included the addition of a walking 
path, a new BBQ area, new play equipment, construction of a playground area, and lighting improvements in the 
park.  Projects for FY 16/17 will include relocation and addition of handball courts, improved lighting and park 
fitness equipment. 
 
Housing related Parks Grant funds total $185,000 ($111,000 awarded and $74,000 anticipated from the next grant 
cycle in FY 16/17).  The City has $70,000 remaining in CDBG funds for use on this project in FY 16/17. 
 
Grant in the amount of $185,000 is anticipated for FY 16/17. 

 

 

Project Justification 

CDBG funds are to be used to benefit low income areas.  Galvan Park, which lies near the City's downtown is 
eligible for these funds under the guidelines of the CDBG program. The park improvements meet the Council's 
goal of supporting youth in the community.  CDBG funding will no longer be available for parks beyond FY 16/17. 
 

     



    

 

CITY OF MORGAN HILL 

CAPITAL IMPROVEMENT PROGRAM 
 

  

    

    

 

     

     

 

2017-2022 Six-Year Capital Improvement Program 
 

 

PAGE : 37 OF 134 
 

     

 

 

  

Expenditure Schedule & Category 
 

 

Parks & Recreation: 141016     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86360 - Construction                             $245,000      

86530 - Project Implementation                   $10,000      

FUNDING TOTALS $255,000      
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f215 - HCD Fund                                 $70,000      

f301 - Park Impact Fund                         $185,000      

PROJECT COST $255,000      
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning  

Project Design        X 

Right-of-Way Acquisition & 
Permitting 

 

Construction        X   X 

Project Closeout                  X 
 

    

Operating Cost Impacts 

The planned improvements would not significantly increase maintenance costs for the park site. 
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Project Fire Station on Butterfield              Project No. 250014     

Category Public Facilities Department Public Works                             

Council Priorities Enhancing Public Safety Location Butterfield Blvd. btwn 
Main & Diana      

 

 

 
 

Project Description 

It is recommended that a Public Safety Master Plan be created in FY 15/16 to be paid for out of the Public Safety 
Operations budget.  The Master Plan will provide guidance on the scope of the future fire  station.  Preliminary 
scoping and design are anticipated to begin in FY 19/20.  According to the recently executed Government Use 
Dedication Agreement, the City agreed to complete the construction of a fire station on the Butterfield site no 
later than 10 years from the date of the agreement.  Pending the findings of the Public Safety Master Plan, the 
construction will happen in FY 18/19. 
 
The Fire Station Site currently houses the City's temporary Community Garden. The Community Services 
Department is currently working with the Morgan Hill Community Garden group to find an alternate location 
ahead of the scheduled construction. 

 

 

Project Justification 

As the community grows, there will be a need for a new fire station. 
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Expenditure Schedule & Category 
 

 

Public Facilities: 250014     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86220 - Architecture  and Design                    $120,000 $50,000  

86360 - Construction                                 $2,900,000  

86530 - Project Implementation                      $30,000 $40,000  

FUNDING TOTALS    $150,000 $2,990,000  
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f313 - Fire Impact Fund                            $150,000 $2,990,000  

PROJECT COST    $150,000 $2,990,000  
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning                                                                       X 

Project Design                                                                             X  X   X    X 

Right-of-Way Acquisition & 
Permitting 

 

Construction                                                                                               X   X  X  X  X 

Project Closeout                                                                                                                    X 
 

    

Operating Cost Impacts 

It is estimated that the cost to operate a fully staffed fire station is between $2.5 and $3.0M annually. 
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Project Library Expansion                        Project No. 251015     

Category Public Facilities Department Public Works                             

Council Priorities Supporting Youth Location Morgan Hill Library 
(DeWitt & Main)      

 

 

 
 

Project Description 

The Friends of the Morgan Hill Library sponsored a space needs assessment study to address the expansion of 
the Morgan Hill Library to meet growing program needs.  Santa Clara County operates the Library and has 
collaborated with the City to layout a phased expansion and tenant improvement plan that could ultimately 
increase the size of the facility by 10,600 SF and improve the services the library provides to the community.  
County Library representatives and the Friends of the Morgan Hill Library have provided the following list of 
programs/activities and the associated improvements needed to address them: 
 
o  Phase I: Children's area, storytime, reading garden & bookstore: 4,900 SF of new space, 1,480 SF of new 
landscaping and 1,220 SF of interior improvements. 
o  Phase II: Staff administrative needs, additional storage  & larger program area: 2,250 SF of new space and 
4,400 SF of interior improvements.   
o  Phase III: Adult book stacks & quiet reading: 3,400 SF of new space and 330 SF of interior improvements. 
 
Based on feedback from the Friends of the Morgan Hill Library and the County, priority will be given to Phase I 
and Phase II with construction commencing in FY 17/18.  Phase III construction is anticipated to commence in FY 
19/20. 
 
 
Sufficient Library Impact Funds are available to complete Phase I & II.  Any shortfall will be made up with a 
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temporary interfund loan.  Phase III will be put on hold until sufficient revenues are generated.  Total project cost 
of all phases is estimated to be $5.1 million.   

 

 

Project Justification 

The expansion and tenant improvement program is required to meet the future library and community service 
needs of the Morgan Hill community.  The Library was opened in 2007 and has seen a growing demand in 
children's programs and adult reading areas that cannot be met in the space provided within the existing facility.  
In addition, after having a few years of operating experience, the staff at the Library has identified better and 
more efficient uses of the space inside the existing facility that will require reconfiguration. 
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Expenditure Schedule & Category 
 

 

Public Facilities: 251015     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86200 - Professional Services                     $200,000     

86201 - Environmental Clearances                 $10,000      

86220 - Architecture  and Design                 $65,000 $20,000     

86360 - Construction                              $3,000,000     

86530 - Project Implementation                   $40,000 $110,000     

FUNDING TOTALS $115,000 $3,330,000     
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f348 - Library Impact Fund                      $115,000 $3,330,000     

PROJECT COST $115,000 $3,330,000     
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning X   X   X 

Project Design       X   X   X   X 

Right-of-Way Acquisition & 
Permitting 

 

Construction                        X   X   X  X  X 

Project Closeout                                                X 
 

    

Operating Cost Impacts 

The County is responsible for interior expense and responsible to pay for any increase. 
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Project Corporation Yard Long Term Plan          Project No. 252016     

Category Public Facilities Department PWD & CSD                                

Council Priorities Fiscal Responsibility, Planning Our Community, 
Enhancing Our Services 

Location 100 Edes Court                           

 

 

 
 

Project Description 

The City's Corporation Yard is located at the end of Edes Court adjacent to prime recreation facilities such as 
Community Park, the Centennial Recreation Center, and the skate park.  The Corporation Yard is part of a 6 acre 
fully improved facility shared by the City's Public Works, Community Services, and Police Departments and the 
Morgan Hill Unified School District Transportation yard.  The School District leases approximately 4 acres of the 
site from the City for bus parking, maintenance, and transportation office space.  For most of the remaining site, 
the traditional City Corporation Yard houses the maintenance personnel, equipment, and material that provide 
utilities services and streets and parks maintenance services.  The facility is made up of office space, training 
room space, interior and exterior materials storage bays, fleet parking, and the command and control center for 
the utilities operations.  The City commissioned a Corporation Yard Master Plan in 2003 and it determined that 
the site currently used for the traditional yard activities will not suffice for the (at the time) 20-year horizon. 
 
Given that the School District is seeking a new transportation Yard and that both the School District and the City 
have expressed an interest in sharing a Corporation Yard on a long term basis, the need for a new Corporation 
Yard is present.  The first step in finding a suitable site for the joint corporation yard is to perform a needs and 
space assessment for both agencies.  In FY 16/17 a space needs assessment will be conducted with both agencies 
sharing in the cost.  The City will take the lead on the study and collaborate with the School District. 

 

 



    

 

CITY OF MORGAN HILL 

CAPITAL IMPROVEMENT PROGRAM 
 

  

    

    

 

     

     

 

2017-2022 Six-Year Capital Improvement Program 
 

 

PAGE : 44 OF 134 
 

     

 

Project Justification 

The City's Community Services and Public Works Departments will eventually outgrow the existing Corporation 
Yard space if left with the portion it occupies now. 
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Expenditure Schedule & Category 
 

 

Public Facilities: 252016     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86220 - Architecture  and Design                 $120,000      

86530 - Project Implementation                   $20,000      

FUNDING TOTALS $140,000      
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f347 - Public Facilities Impact Fund            $140,000      

PROJECT COST $140,000      
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning        X  X   X 

Project Design                   X 

Right-of-Way Acquisition & 
Permitting 

 

Construction  

Project Closeout  
 

    

Operating Cost Impacts 

The Corporation Yard Master Plan will not impact operations costs. 
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Project Storm Pipe Installation                  Project No. 415097     

Category Storm Drainage Department Public Works                             

Council Priorities Enhancing Public Safety, Protecting the 
Environment 

Location Citywide                                 

 

 

 
 

Project Description 

Construction of storm drains, storm inlets and other miscellaneous improvements at various locations in the city 
to address localized chronic drainage problems.  Identified locations are first analyzed to determine if minimum 
measures can be taken to alleviate drainage issues.  Then, determine if adding more drainage facilities that will 
connect to adjacent regional drainage pipes and channels will solve the localized problem.  For example, many 
localized drainage problems lying in the Upper Llagas Creek watershed (and, thus, in the 100-year FEMA flood 
plain) are unable to be resolved with additional drainage facilities due to the current limited capacity in the 
Upper Llagas Creek channel.  Areas of focus include the Burnett Avenue/Monterey Road intersection, the Llagas 
Creek Drive/Shadowbrook Way/Stoney Creek Way neighborhood, and the Church Street and E. Dunne Avenue 
area.  Additional areas may also be considered.   
 
The funding source for these localized drainage projects has been Fund 304, Non-AB 1600 drainage fees 
collected from residential developers who had chosen to make monetary contribution to gain additional points 
in the RDCS scoring criteria.  That criteria is no longer available to developers for scoring points which means the 
City will no longer have this revenue source to contribute to Fund 304.  Funds will be programmed in the out 
years spending down the fund balance to accomplish projects.   
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Project Justification 

Local flooding can cause damage to public and private property and may present safety issues. 
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Expenditure Schedule & Category 
 

 

Storm Drainage: 415097     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86220 - Architecture  and Design                 $40,000 $10,000 $10,000 $10,000 $10,000 $10,000 

86360 - Construction                              $120,000 $120,000 $120,000 $120,000 $120,000 

86530 - Project Implementation                   $10,000 $20,000 $20,000 $20,000 $20,000 $20,000 

FUNDING TOTALS $50,000 $150,000 $150,000 $150,000 $150,000 $150,000 
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f304 - Drainage (NonAB1600) Fund                $50,000 $150,000 $150,000 $150,000 $150,000 $150,000 

PROJECT COST $50,000 $150,000 $150,000 $150,000 $150,000 $150,000 
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning X    X               X  X              X    X             X    X              X   X             X    X 

Project Design              X                   X                    X                      X                   X                     X 

Right-of-Way Acquisition & 
Permitting 

 

Construction                   X                   X                     X                    X                     X                    X 

Project Closeout  
 

    

Operating Cost Impacts 

As local drainage problems are repaired or improved, maintenance costs are reduced during rain events. 
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Project Llagas Flood Control                     Project No. 417099     

Category Storm Drainage Department Public Works                             

Council Priorities Enhancing Public Safety, Protecting the 
Environment 

Location West Little Llagas 
Creek in Morgan Hill  

 

 

 
 

Project Description 

This project addresses storm water conveyance infrastructure that drains into the Upper Llagas Creek Flood 
Protection Project (ULCFPP) and the West Little Llagas watershed.  The ULCFPP is a $120M project to build 
channels, underground conduits, tunnels, and bridges to capture the flood waters from a 100-year storm in 
Morgan Hill and eliminate the recurring flooding in the downtown and other parts of the City lying in the West 
Little Llagas Creek watershed.  The design is now 90% complete.  The southerly Morgan Hill section (Reaches 7 
and 7A) will begin construction in the summer of 2017.  The northerly segment (Reach 8), including downtown 
Morgan Hill, is scheduled to be completed in the 2020 timeframe, assuming sufficient construction funds are 
acquired.  Staff will coordinate with the Santa Clara Valley Water District to construct City-owned drainage 
infrastructure in a manner that provides flood protection when the ULCFPP is completed.   

 

 

Project Justification 

The ULCFPP is critical to alleviating the persistent flooding in Morgan Hill. In addition, the project will allow for a 
re-mapping of the FEMA flood plain in the City with the likely result that many properties will be removed from 
the 100-year floodplain and the mandatory flood insurance that goes with lying in the floodplain. The ULCFPP 
continues to be on the list of Council goals and priorities. 
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Expenditure Schedule & Category 
 

 

Storm Drainage: 417099     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86200 - Professional Services                      $40,000 $40,000   

86220 - Architecture  and Design                   $150,000    

86360 - Construction                               $2,000,000 $2,500,000   

86530 - Project Implementation                    $20,000 $150,000 $250,000 $100,000  

FUNDING TOTALS  $20,000 $2,340,000 $2,790,000 $100,000  
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f303 - Drainage Impact Fund                      $20,000 $2,340,000 $2,790,000 $100,000  

f304 - Drainage (NonAB1600) Fund                      

f317 - RDA Fund                                       

PROJECT COST  $20,000 $2,340,000 $2,790,000 $100,000  
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning                                         X 

Project Design                                                X   X   X         X  X    X  

Right-of-Way Acquisition & 
Permitting 

                                                     X   X              X    X  X 

Construction                                                            X  X   X   X   X   X   X   X  X   

Project Closeout                                                                                                                X 
 

    

Operating Cost Impacts 

Costs to operate and maintain the Upper Llagas Creek Flood Protection Project will be borne by the Santa Clara 
Valley Water District. Costs to maintain local drainage facilities constructed in FY's 17-18 and 18-19 will be borne by 
the City. Those costs are unknown at this time but will be off-set by a reduction in O&M costs due to elimination 
of flooding in streets, once projects are completed. 
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Project New Signal Construction                  Project No. 502000     

Category Streets & Roads Department Public Works                             

Council Priorities Enhancing Public Safety Location Citywide                                 
 

 

 
 

Project Description 

New traffic signals are installed as needed to meet growing traffic demands and existing signals are periodically 
upgraded.  In FY 16/17, a new traffic signal will be installed at the intersection of Monterey Road and Fourth 
Street.  In FY 17/18, and beyond, intersections of major arterials will be studied to determine improvements that 
would increase capacity and/or efficiency of vehicle movements. New signals will be considered where traffic 
volumes warrant the need. 

 

 

Project Justification 

New signals, when warranted, provide for a more efficient movement of traffic and improve pedestrian safety. 
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Expenditure Schedule & Category 
 

 

Streets & Roads: 502000     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86220 - Architecture  and Design                 $30,000  $35,000  $40,000  

86360 - Construction                             $180,000  $400,000  $450,000  

86530 - Project Implementation                   $40,000  $45,000  $50,000  

FUNDING TOTALS $250,000  $480,000  $540,000  
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f309 - Traffic Impact Fund                      $25,000      

f346 - Public Facilities (NonAB1600) 
Fund       

$225,000  $480,000  $540,000  

PROJECT COST $250,000  $480,000  $540,000  
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning X 

Project Design X   X                                       X  X                                      X  X 

Right-of-Way Acquisition & 
Permitting 

 

Construction              X  X                                     X   X                                     X    X 

Project Closeout                   X                                           X                                            X  
 

    

Operating Cost Impacts 

Maintenance of new traffic signal to be performed by Community Services Maintenance Division at an estimated 
additional annual operating cost of $1,500 per signal. 
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Project Underground Monterey Utilities           Project No. 512093     

Category Streets & Roads Department Public Works                             

Council Priorities Enhancing Public Safety Location Monterey Rd (Dunne 
to 600' N. of Cosmo)  

 

 

 
 

Project Description 

This PG&E Rule 20A project will underground the overhead utility lines along Monterey Road from Dunne Avenue 
to approximately 500 feet south of Spring Avenue.  The undergrounding district has been formed for the project. 
 
Construction is anticipated to begin in the Summer of 2016 using $2.75 million of Rule 20A funding and be 
completed within six months.  PG&E has agreed to pay for the conversion costs to each individual customer 
affected by the project.  Verizon and Charter will work separately from the City and PG&E to complete their 
portion of work. 
 
Rule 20A funds are held by PG&E. PG&E will provide one-half of the necessary funds up front to get the project 
started.  The City will then invoice PG&E for contractor progress payments.  PG&E is requesting an additional 
$300,000 to cover for PG&E's project contingency in order to be fully funded for this work. 

 

 

Project Justification 

The undergrounding of utilities will improve both the aesthetics and safety along Monterey Road. 
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Expenditure Schedule & Category 
 

 

Streets & Roads: 512093     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86360 - Construction                             $300,000      

86530 - Project Implementation                   $40,000      

FUNDING TOTALS $340,000      
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f346 - Public Facilities (NonAB1600) 
Fund       

$325,000      

f643 - Sewer CIP Fund                           $8,000      

f653 - Water CIP Fund                           $7,000      

PROJECT COST $340,000      
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning  

Project Design X    X 

Right-of-Way Acquisition & 
Permitting 

 

Construction        X   X 

Project Closeout                 X 
 

    

Operating Cost Impacts 

There are no operating budget impacts. 
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Project Pavement Rehabilitation Program          Project No. 519000     

Category Streets & Roads Department Public Works                             

Council Priorities Enhancing Public Safety Location Citywide                                 
 

 

 
 

Project Description 

This ongoing program is intended to address the City's pavement rehabilitation needs.  Locations for 
maintenance are selected based on recent Pavement Management Program (PMP) data and field observations 
from Street Maintenance crews.  Projects by Fiscal Year: 
 
o FY16/17: Overlay Monterey Rd (Dunne to East Middle), guardrail installation on Thomas Grade, slurry and crack 
seal work in Jackson Meadows neighborhoods. 
o FY17/18: Overlay East Dunne Avenue (Hill to Thomas Grade), Overlay Monterey Road (Tilton to Peebles), slurry 
and crack seal in Central Park, Morgan Lane, and Kendall Hill neighborhoods.   
o FY18/19: Street maintenance locations to be determined following update of the City's  Pavement Management 
Program in the Spring of 2017. 

 

 

Project Justification 

Extends the surface life of streets, thus reducing repair costs in the future.  The 2016 Pavement Management 
Program (PMP) update recommends needed rehabilitation of $3.9 million per year to maintain the City's current 
pavement condition index (PCI) of 67, though the deferred maintenance backlog will increase from $25.2 million 
to $30.7 million.  The latest PMP report indicated a need to invest $6.0 million annually to increase the PCI from 
67 to 72 and stabilize the backlog at $22.9 million by FY 20-21. 
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Expenditure Schedule & Category 
 

 

Streets & Roads: 519000     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86220 - Architecture  and Design                 $72,000 $72,000 $72,000 $72,000 $72,000 $72,000 

86360 - Construction                             $1,873,000 $1,223,000 $1,228,000 $483,000 $488,000 $488,000 

86530 - Project Implementation                   $50,000 $50,000 $50,000 $50,000 $50,000 $50,000 

FUNDING TOTALS $1,995,000 $1,345,000 $1,350,000 $605,000 $610,000 $610,000 
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f308 - Street CIP                               $1,995,000 $1,345,000 $1,350,000 $605,000 $610,000 $610,000 

PROJECT COST $1,995,000 $1,345,000 $1,350,000 $605,000 $610,000 $610,000 
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning  

Project Design       X                    X                      X                   X                    X                     X 

Right-of-Way Acquisition & 
Permitting 

 

Construction              X  X               X   X              X   X               X  X              X    X              X  X 

Project Closeout                   X                     X                   X                    X                     X                   X 
 

    

Operating Cost Impacts 

Pavement rehabilitation reduces overall maintenance cost as affected streets are improved. 
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Project Hale Avenue Extension                    Project No. 546007     

Category Streets & Roads Department Public Works                             

Council Priorities Enhancing Public Safety Location Hale Ave (from Main 
Ave to Spring Ave)   

 

 

 
 

Project Description 

Construct Hale Avenue between Main Avenue and DeWitt Avenue. This portion of the larger Santa Teresa 
corridor does not currently exist but would provide a north-south arterial roadway alternative west of Monterey 
Road through the downtown. The Hale Avenue extension is designed as a two lane (one in each direction) multi-
modal roadway.  The project is 85% designed.  To complete the project it will be necessary to finish the design, 
purchase the necessary right-of-way, complete the CEQA processing, and build the roadway.  In FY 15/16, the City 
hired a consultant to prepare the necessary CEQA studies for the project.  They are expected to be complete in 
January 2017.  For FY 16/17, staff will focus on finalizing the design and purchasing right of way from willing 
sellers. 
 
This project falls on the "Needed But Not Funded" list due to a shortfall of funding. Available Traffic Impact funds 
will provide only 30% of required funding.  To complete the project, a supplemental funding source will be 
necessary.  The project is being positioned to be a candidate for an eligible project in a County-wide 
transportation ballot measure in November 2016.  Should that measure succeed, proceeds will be available to 
provide the 70% funding gap to complete the project.  Staff will be utilizing Traffic Impact Funds to get the 
project as "shovel ready" as possible.  The timing of construction is dependent on the results and terms of the 
proposed ballot measure. 
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Project Justification 

The Hale Avenue extension is included in the City's General Plan Circulation Element and will provide relief for 
congestion along Monterey Road through the downtown and relief for the residential areas west of the 
downtown that now bear the burden of commute and pass-through traffic. The roadway will also have bike lanes 
and pedestrian walkways to accommodate other modes of transportation.  
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Expenditure Schedule & Category 
 

 

Streets & Roads: 546007     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86121 - Right-of-Way Acquisition                 $500,000 $1,255,000     

86200 - Professional Services                    $80,000 $40,000     

86220 - Architecture  and Design                 $250,000 $50,000     

86230 - Legal Services                           $25,000 $80,000     

86360 - Construction                              $1,500,000     

86530 - Project Implementation                   $60,000 $60,000 $150,000    

FUNDING TOTALS $915,000 $2,985,000 $150,000    
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f309 - Traffic Impact Fund                      $915,000 $2,985,000 $150,000    

PROJECT COST $915,000 $2,985,000 $150,000    
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning  X   X    

Project Design  X   X  X 

Right-of-Way Acquisition & 
Permitting 

 X   X  X   X   X   X   X  

Construction                                     X  X   X   X        

Project Closeout                                                           X 
 

    

Operating Cost Impacts 

Additional lane miles added to the street maintenance inventory. One new traffic signal will also be added to the 
Streets Division inventory. 
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Project RDCS School Safety Improvements          Project No. 551008     

Category Streets & Roads Department Public Works                             

Council Priorities Enhancing Public Safety, Supporting Youth Location Near Schools                             
 

 

 
 

Project Description 

Construct school pedestrian safety improvements in the public right of way in accordance with the Residential 
Development Control System (RDCS) ordinance.  Locations and scope will be determined in collaboration with 
the local schools, utilizing studies and maps.  Projects can include crosswalk enhancements, flashing signage, and 
other improvements to facilitate safe access for students to and from schools.   
 
Projects will also include decorative crosswalks for the local schools to improve safety and engage our youth in 
the design, and $100,000 has been allocated each year for three fiscal years from FY 16/17 to FY 18/19. 

 

 

Project Justification 

School Pedestrian Safety Fund 355 fees collected from developers throughout the RDCS process are to be 
allocated for construction of school safety projects. 
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Expenditure Schedule & Category 
 

 

Streets & Roads: 551008     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86220 - Architecture  and Design                 $25,000 $30,000 $20,000 $20,000 $20,000 $20,000 

86360 - Construction                             $300,000 $450,000 $350,000 $250,000 $250,000 $250,000 

86530 - Project Implementation                   $20,000 $50,000 $20,000 $20,000 $20,000 $20,000 

FUNDING TOTALS $345,000 $530,000 $390,000 $290,000 $290,000 $290,000 
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f355 - School Pedestrian & Traffic 
Safety       

$345,000 $530,000 $390,000 $290,000 $290,000 $290,000 

PROJECT COST $345,000 $530,000 $390,000 $290,000 $290,000 $290,000 
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning  

Project Design X    X               X  X              X    X              X   X              X   X              X   X 

Right-of-Way Acquisition & 
Permitting 

 

Construction        X   X              X   X               X  X              X   X              X   X               X   X           

Project Closeout                   X                   X                     X                   X                    X                      X  
 

    

Operating Cost Impacts 

Additional maintenance costs to Community Services Maintenance Division will be minimal. 
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Project Monterey Road Medians                    Project No. 561012     

Category Streets & Roads Department Public Works                             

Council Priorities Enhancing Public Safety Location Monterey Rd. South 
of Dunne Ave          

 

 

 
 

Project Description 

Construct new medians in Monterey Road between Dunne and Cosmo Avenues . Medians are to be raised with 
curb and gutter and landscaped to match the character of the downtown medians north of Dunne Avenue.  
Construction of medians to happen in FY16/17. 

 

 

Project Justification 

Completion of the new medians south of Dunne Avenue is in accordance with the City Council's direction to 
extend the downtown place-making efforts south of Dunne Avenue.   The project will also provide a permanent 
and safer median in front of the local Post Office. 
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Expenditure Schedule & Category 
 

 

Streets & Roads: 561012     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86530 - Project Implementation                   $40,000      

FUNDING TOTALS $40,000      
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f309 - Traffic Impact Fund                      $40,000      

PROJECT COST $40,000      
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning  

Project Design  

Right-of-Way Acquisition & 
Permitting 

 

Construction X    X 

Project Closeout              X 
 

    

Operating Cost Impacts 

New median landscaping will require additional O&M costs of approximately $2,000 per year. 
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Project Assessment District - Streets            Project No. 563013     

Category Streets & Roads Department Public Works                             

Council Priorities Enhancing Public Safety Location Assessment Districts                     
 

 

 
 

Project Description 

Funds collected from several legacy assessment  districts will be used to construct maintenance­ related public 
improvements. Eligible street improvements include the construction of streets and their related ancillary 
elements like signage, signalization, and landscaping.  Due to the wide variety of locations eligible for this 
funding, the scope will be addressed by multiple smaller projects using the Informal Bidding process. 

 

 

Project Justification 

Specific needed improvements have been identified in every district that will accomplish infrastructure upgrades 
serving the related developments. 
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Expenditure Schedule & Category 
 

 

Streets & Roads: 563013     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86220 - Architecture  and Design                 $45,000      

86360 - Construction                             $600,000      

86530 - Project Implementation                   $60,000      

FUNDING TOTALS $705,000      
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f308 - Street CIP                               $705,000      

PROJECT COST $705,000      
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning X 

Project Design X   X 

Right-of-Way Acquisition & 
Permitting 

 

Construction              X  X  X 

Project Closeout                        X 
 

    

Operating Cost Impacts 

Reduced street maintenance expenses for many years in most districts. Increased expenses for traffic signal 
battery maintenance in some districts. 
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Project Parking Lot Maintenance & Rehabilitation Project No. 568014     

Category Streets & Roads Department Community Services                       

Council Priorities Enhancing Public Safety Location Citywide                                 
 

 

 
 

Project Description 

The City owns parking lots in the Downtown and throughout the community at parks and public facilities.  These 
lots require periodic slurry sealing and restriping which will be addressed on a rotational basis each year.  For 
FY16/17, the parking lots at the Aquatics Center and the Downtown 2nd to 3rd Street Lot are scheduled to be 
addressed. 
 
In FY 17/18 the lots at the Centennial Recreation Center (CRC), Paradise Park, and Depot Street are scheduled. 

 

 

Project Justification 

Maintaining parking lot surfaces is a required maintenance activity. 
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Expenditure Schedule & Category 
 

 

Streets & Roads: 568014     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86360 - Construction                             $40,000 $40,000 $40,000 $40,000 $40,000 $40,000 

FUNDING TOTALS $40,000 $40,000 $40,000 $40,000 $40,000 $40,000 
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f346 - Public Facilities (NonAB1600) 
Fund       

$40,000 $40,000 $40,000 $40,000 $40,000 $40,000 

PROJECT COST $40,000 $40,000 $40,000 $40,000 $40,000 $40,000 
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning X                      X                   X                    X                     X                   X 

Project Design  

Right-of-Way Acquisition & 
Permitting 

 

Construction X    X               X  X              X   X              X   X               X   X              X   X 

Project Closeout  
 

    

Operating Cost Impacts 

This project directly addresses maintenance needs.  In addition, the slurry sealing of asphalt protects the surface 
from water, extends its life, and reduces long-term maintenance expenses. 
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Project Charging Stations - CCC/AC/CRC           Project No. 570014     

Category Streets & Roads Department Public Works                             

Council Priorities Protecting the Environment Location CCC/AC/CRC                               
 

 

 
 

Project Description 

Install three Level 2 plug in electric vehicle (PEV) charging stations for FY 16/17.  The PEV charging stations will be 
installed at the Community and Cultural Center (CCC), Dennis Kennedy Aquatics Center (AC), and the Centennial 
Recreation Center (CRC).  Each charging station will be able to charge two vehicles at a time. The electrical 
system at each facility will incorporate future expandability, so the costs to add future PEV stations will be 
minimal.  For FY15/16, the City installed a total of five PEV charging stations at City owned facilities, with the 
capacity to charge eight vehicles.  For FY 16/17, the City plans to install three more so each City owned facility will 
have at least one PEV charging station.  For FY 18/19 and FY 20/21, staff will evaluate the need for additional PEV 
stations at each City owned facility to determine if more are needed.    
 
The following amounts of the project costs are anticipated from the Transportation Fund for Clean Air (TFCA) 
Grant: 
 
FY 16/17:  $18,000 for three additional PEV charging stations (2 charging ports per station) 
FY 18/19:  $30,000 for five additional PEV charging stations (2 charging ports per station) 
FY 20/21:  $30,000 for five additional PEV charging stations (2 charging ports per station) 
 
The predicted total number of charging stations at City owned facilities at end of FY 20/21 could be as high as 18, 
with the capacity to charge 34 vehicles. 
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Project Justification 

To support the growing use of plug-in electric vehicles within our community.  The City will continue to apply for 
grant funds to help fund future projects and charge customers a nominal fee in order to recover costs associated 
with electricity use and projected maintenance. 
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Expenditure Schedule & Category 
 

 

Streets & Roads: 570014     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86220 - Architecture  and Design                 $50,000  $15,000  $15,000  

86360 - Construction                             $180,000  $60,000  $60,000  

86530 - Project Implementation                   $60,000  $10,000  $10,000  

FUNDING TOTALS $290,000  $85,000  $85,000  
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f347 - Public Facilities Impact Fund            $290,000  $85,000  $85,000  

PROJECT COST $290,000  $85,000  $85,000  
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning X    X  X   X 

Project Design             X   X 

Right-of-Way Acquisition & 
Permitting 

 

Construction                    X   X  X  

Project Closeout                                    X 
 

    

Operating Cost Impacts 

The PEV charging stations annual network service plan cost is $255 per port (2 ports per station), for a total of 
$1,530 per year.  The City adopted a pilot program user fee to recover costs associated with electricity use and 
projected maintenance. 
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Project Sidewalk Repairs                         Project No. 574015     

Category Streets & Roads Department Public Works                             

Council Priorities Enhancing Public Safety Location Citywide                                 
 

 

 
 

Project Description 

The City has completed multiple sidewalk repair projects over the last four fiscal years.  This newly established 
project moves Citywide sidewalk repairs into a single area for continued focus.  This project provides for 
responsive annual sidewalk repair to the areas of highest need in the City. 
 
Funding for FY 16/17 and FY 17/18 include funding for large citywide sidewalk projects at $260,000 each year to 
repair major areas of the City.  Funding of $80,000 annually on an ongoing basis is provided to support high 
priority repairs throughout the entire City. 

 

 

Project Justification 

Continuous investment in sidewalks is necessary to provide for the safety for the City's residents. 
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Expenditure Schedule & Category 
 

 

Streets & Roads: 574015     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86360 - Construction                             $280,000 $280,000 $60,000 $60,000 $60,000 $60,000 

86530 - Project Implementation                   $60,000 $60,000 $20,000 $20,000 $20,000 $20,000 

FUNDING TOTALS $340,000 $340,000 $80,000 $80,000 $80,000 $80,000 
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f355 - School Pedestrian & Traffic 
Safety       

$340,000 $340,000 $80,000 $80,000 $80,000 $80,000 

PROJECT COST $340,000 $340,000 $80,000 $80,000 $80,000 $80,000 
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning X                     X                    X                    X                    X                    X 

Project Design  X   X               X  X              X    X              X   X              X   X              X   X 

Right-of-Way Acquisition & 
Permitting 

 

Construction        X   X               X  X              X    X              X   X              X   X              X   X 

Project Closeout                   X                     X                    X                   X                     X                   X 
 

    

Operating Cost Impacts 

The Community Services Maintenance team makes immediate emergency repairs to severely damaged 
sidewalks.  The sidewalk improvement project reduces the number of repairs necessary and provides for 
maintenance resources to be utilized in other areas. 
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Project Sanitary Sewer Rehabilitation            Project No. 302000     

Category Wastewater Department Public Works                             

Council Priorities Enhancing Public Safety, Maintaining Fiscal 
Responsibility 

Location Citywide                                 

 

 

 
 

Project Description 

The City's wastewater collection system requires an on-going program of evaluation, cleaning, improvement, and 
repairs.  Eliminating trouble spots (areas in the system that demand a high level of effort and time from the 
flushing crews) is a priority for FY 16/17. 
 
o  FY 16/17: Sewer main Upgrades Project consists of repairing "Trouble Spots" on Crest Lane, Lamar and Lindo 
Lane, and an a sewer access road for Oak Leaf Lane. 
 
o  FY 17/18: Includes Monterey Rd: between Ciolino & Spring part of a Rule 20A Project 

 

 

Project Justification 

These repairs and improvements will improve the efficiency of the wastewater crews by reducing the time spent 
maintaining the wastewater collection system.   Ultimately, these areas are more prone to sanitary sewer 
overflows (SSO).  Repairing trouble spots reduces the City's risk of SSOs.   
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Expenditure Schedule & Category 
 

 

Wastewater: 302000     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86200 - Professional Services                    $35,000      

86220 - Architecture  and Design                 $88,900 $354,000 $85,000 $110,000 $60,000 $125,000 

86360 - Construction                             $755,650 $3,006,000 $723,000 $935,000 $510,000 $1,063,000 

86530 - Project Implementation                   $44,450 $177,000 $42,000 $55,000 $30,000 $62,000 

FUNDING TOTALS $924,000 $3,537,000 $850,000 $1,100,000 $600,000 $1,250,000 
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f643 - Sewer CIP Fund                           $924,000 $3,537,000 $850,000 $1,100,000 $600,000 $1,250,000 

PROJECT COST $924,000 $3,537,000 $850,000 $1,100,000 $600,000 $1,250,000 
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning  

Project Design  X   X               X  X              X    X              X   X              X   X              X   X 

Right-of-Way Acquisition & 
Permitting 

 

Construction             X   X               X  X              X    X              X   X              X   X              X   X 

Project Closeout                         X                                           X                   X                     X 
 

    

Operating Cost Impacts 

The repairs and improvements in this Capital Project will reduce the possibility of SSOs and increase the 
efficiency of the Wastewater Division's flushing program. Rehabilitating the infrastructure listed in this year's 
program will extend the asset's life cycle. 
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Project Sewer Plant Expansion (SCRWA)            Project No. 303093     

Category Wastewater Department Public Works                             

Council Priorities Enhancing Public Safety, Maintaining Fiscal 
Responsibility 

Location Gilroy Treatment Plant                   

 

 

 
 

Project Description 

The South County Regional Wastewater Authority (SCRWA) treatment plant is owned jointly by the cities of 
Morgan Hill and Gilroy,  The plant's capacity is evaluated periodically to determine and plan for the future needs 
of both cities.  A budget is developed by the plant's operating agent and approved by the agency's Board of 
Directors.  The City is responsible for 41.9% of the costs shown below for the projects included in SCRWA's FY 
2016 - FY 2021 Capital Improvement Budget (CIB).  Total plant expansion cost is $34.5 million, and the Morgan Hill 
share is $14.5 million.  The City currently has $10.0 million available for this project but will need to plan to fund 
the additional $4.5 in 2020/2021.   
 
Major costs include the following projects: 
Recycled Water Pump Stations: FY17=$1,050,000 
Plant Capacity Expansion: FY17=$500,000, FY18=3,000,000, FY19=$10,000,000, FY20=$12,000,000, 
FY21=$4,000,000 
 
MH Share: FY17=$693,000, FY18=$1,279,000, FY19=$4,152,000, FY20=$3,053,000, FY21=$1,684,000, FY22=$421,000 
(estimate based on available funds) 
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Project Justification 

Future development will require that the plant treat a larger volume of wastewater.  Preparation for meeting 
future wastewater treatment needs requires an on-going flow monitoring and plant expansion design and 
engineering program.  The Plant Capacity Expansion costs are expected to escalate for the next 4 to 5 years as 
the plant expansion is completed. 
 

   

  



    

 

CITY OF MORGAN HILL 

CAPITAL IMPROVEMENT PROGRAM 
 

  

    

    

 

     

     

 

2017-2022 Six-Year Capital Improvement Program 
 

 

PAGE : 77 OF 134 
 

     

 

 

  

Expenditure Schedule & Category 
 

 

Wastewater: 303093     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86360 - Construction                             $693,000 $1,279,000 $4,152,000 $3,053,000 $1,684,000 $421,000 

FUNDING TOTALS $693,000 $1,279,000 $4,152,000 $3,053,000 $1,684,000 $421,000 
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f641 - Sewer Impact Fund                        $693,000 $1,279,000 $4,152,000 $3,053,000 $1,684,000 $421,000 

PROJECT COST $693,000 $1,279,000 $4,152,000 $3,053,000 $1,684,000 $421,000 
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning  

Project Design X   X    X   X   X  X   X   X   X   X  X   X 

Right-of-Way Acquisition & 
Permitting 

 

Construction        X   X    X   X   X  X   X   X   X   X  X   X  X   X   X   X  X   X   X   X   X   X   X 

Project Closeout  
 

    

Operating Cost Impacts 

Increased capacity will meet new user demand.  The costs associated with increasing the capacity of the 
treatment plant will be paid by new users through the collection of development impact fees. 
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Project Sewer Plant Improvements                 Project No. 303a11     

Category Wastewater Department Public Works                             

Council Priorities Enhancing Public Safety, Maintaining Fiscal 
Responsibility 

Location Gilroy Treatment Plant                   

 

 

 
 

Project Description 

Constructed in 1994, the South County Regional Wastewater Authority (SCRWA) treatment plant requires 
ongoing maintenance and improvement while also implementing new standards from the State Water 
Resources Control Board.  Projects are identified in the biennial SCRWA budget and are funded through 
wastewater rate payers. Below are the major projects included in SCRWA's FY 15/16 budget- a complete listing of 
projects is included in SCRWA's 2016/17 biennial budget. 
 
Aeration System (Partial) Secondary Clarifier (Partial) 
SCADA Communication Network (Partial) 
Maintenance Building (Partial) 
 
The City of Morgan Hill is responsible for 42% of the cost of these projects in a total amount of $8,525,000 which 
the City prepaid with bond proceeds. 

 

 

Project Justification 

Ongoing plant maintenance and repairs are performed to increase efficiency and reliability and necessary to 
maintain the plant's operating license. 
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Expenditure Schedule & Category 
 

 

Wastewater: 303a11     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86360 - Construction                             $1,183,000 $80,000 $80,000 $80,000 $230,000 $13,000 

FUNDING TOTALS $1,183,000 $80,000 $80,000 $80,000 $230,000 $13,000 
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f641 - Sewer Impact Fund                        $633,000      

f643 - Sewer CIP Fund                           $550,000 $80,000 $80,000 $80,000 $230,000 $13,000 

PROJECT COST $1,183,000 $80,000 $80,000 $80,000 $230,000 $13,000 
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning  

Project Design X   X    X   X   X  X   X   X   X   X  X   X   X   X   X   X  X   X 

Right-of-Way Acquisition & 
Permitting 

 

Construction              X   X   X  X   X   X   X   X  X   X  X   X   X   X  X   X   X   X   X   X   X   X 

Project Closeout  
 

    

Operating Cost Impacts 

The ongoing costs of this Capital Project program are expected to decline after peaking in FY 15/16.  Much of the 
treatment plant's critical infrastructure will have been replaced.  These replacement assets will reduce the 
likelihood of costly emergency repairs. 
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Project Lift Station Improvements                Project No. 304000     

Category Wastewater Department Public Works                             

Council Priorities Enhancing Public Safety, Maintaining Fiscal 
Responsibility 

Location Citywide                                 

 

 

 
 

Project Description 

The City's fourteen (14) lift stations are periodically repaired and upgraded as part of the ongoing maintenance 
program. 
 
During FY 15/16 Lift Stations D, F, J, K & W repairs and upgrades were designed.  FY 16/17 will see the construction 
of these five stations including coating the transfer wells, new motor assemblies, controls and electrical 
components.  These improvements are necessary because each station was at the end of their life expectancy. 
 
Lift Stations F-LS: Replace 900 LF Force Main:  FY 16/17 - There are approximately 900' of force main, connected 
to Lift Station F that must be replaced as it is difficult to access and the piping is failing. 

 

 

Project Justification 

This ongoing program of rehabilitating the City's lift stations reduces overflows and ensures their compliance 
with the Regional Water Quality Control Board requirements.  Replacing the Lift Station F force main for better 
access will allow crews to discover and respond faster to pipe failures in the future.  The existing force main for 
Lift Station F has ruptured before, a signal that the pipeline has reached its end of life cycle. 
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Expenditure Schedule & Category 
 

 

Wastewater: 304000     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86200 - Professional Services                    $120,000 $35,000     

86220 - Architecture  and Design                  $95,000 $20,000 $25,000 $168,000  

86360 - Construction                             $3,062,000 $1,808,000 $170,000 $213,000 $1,424,000  

86530 - Project Implementation                    $48,000 $10,000 $12,000 $84,000  

FUNDING TOTALS $3,182,000 $1,986,000 $200,000 $250,000 $1,676,000  
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f641 - Sewer Impact Fund                        $318,000 $1,591,000 $200,000 $250,000 $800,000  

f643 - Sewer CIP Fund                           $2,864,000 $395,000   $876,000  

PROJECT COST $3,182,000 $1,986,000 $200,000 $250,000 $1,676,000  
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning  

Project Design X   X               X   X               X   X             X   X               X   X 

Right-of-Way Acquisition & 
Permitting 

 

Construction        X   X  X   X   X   X   X   X   X  X  X   X   X   X  X   X   X   X   X 

Project Closeout                         
 

    

Operating Cost Impacts 

Investing in the lift station rehabilitation program ensures safety and reliability by minimizing the risk of sanitary 
sewer overflows and reduces the City's exposure to high cost emergency repairs. 
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Project New Trunk Line                           Project No. 308a08     

Category Wastewater Department Public Works                             

Council Priorities Enhancing Public Safety, Maintaining Fiscal 
Responsibility 

Location Morgan Hill to SCRWA 
Treatment Plant     

 

 

 
 

Project Description 

A parallel sewer trunk line is necessary to facilitate the City's planned growth.  The project is staged over several 
years to span the distance between Morgan Hill and the SCRWA treatment plant.  The treatment plant will 
complete a planned expansion by 2021.  The new trunk line is scheduled to complete the last segment at that 
time.  
 
FY 16/17: Design of approximately 21,000 Linear Feet of 30" Sewer Trunk Line from Highland Avenue to Las 
Animas Avenue. 
 
FY 17/18: Construction of approximately 21,000 Linear Feet of 30" Sewer Trunk Line from Highland Avenue to Las 
Animas Avenue.  Design of approximately 16,000 Linear Feet of 30" Sewer trunk Line from Las Animas Avenue to 
Renz Road. 

 

 

Project Justification 

The City's Master Plan anticipates a level of growth within the community.  The rate of growth drives the need 
for expanded capacity in the sewer trunk line and the capacity of the SCRWA treatment plant. Cost for 
expanding capacity of the trunk line will be covered by the collection of sewer impact fees. 
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Expenditure Schedule & Category 
 

 

Wastewater: 308a08     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86220 - Architecture  and Design                  $294,000     

86360 - Construction                             $2,570,000 $7,250,000   $500,000 $3,000,000 

86530 - Project Implementation                   $75,000 $147,000 $127,000    

FUNDING TOTALS $2,645,000 $7,691,000 $127,000  $500,000 $3,000,000 
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f641 - Sewer Impact Fund                        $2,645,000 $7,466,000 $127,000  $500,000 $3,000,000 

f643 - Sewer CIP Fund                            $225,000     

PROJECT COST $2,645,000 $7,691,000 $127,000  $500,000 $3,000,000 
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning  

Project Design X    X   X  X   X   X   X   X   X   X                                           X   X 

Right-of-Way Acquisition & 
Permitting 

X   X                                                                                          X   X 

Construction                        X   X   X   X   X    X                                                                        X  X 

Project Closeout                                                      X 
 

    

Operating Cost Impacts 

There are minimal on-going costs, however, some costs are reduced due to elimination of system bottlenecks 
and the subsequent reduction in emergency maintenance. 
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Project New Sewer Mains                          Project No. 315006     

Category Wastewater Department Public Works                             

Council Priorities Enhancing Public Safety, Maintaining Fiscal 
Responsibility 

Location Citywide                                 

 

 

 
 

Project Description 

In FY 16/17, a new sewer main on Railroad between Barrett and Tennant will be installed. A new sewer main on 
Tennant between Railroad and Monterey will be designed and constructed in FY 17/18. 
 
FY 16/17: Railroad Ave: between Barrett & Tennant  
FY 17/18: Tennant: between Railroad & Monterey Rd  
FY 17/18: Tennant: Railroad Crossing 
 
A new CIP is being prepared as part of the new  Water Master Plan to be completed in early FY 16/17.  Future 
sewer main projects will be defined including scope and timing of the projects in the new CIP.  The spending plan 
below will be updated once the new project schedule is defined. 

 

 

Project Justification 

New sewer mains are required to provide adequate capacity and support development-related growth. 
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Expenditure Schedule & Category 
 

 

Wastewater: 315006     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86220 - Architecture  and Design                 $21,000 $107,000     

86360 - Construction                             $799,000 $909,000 $600,000    

86530 - Project Implementation                   $10,000 $53,000     

FUNDING TOTALS $830,000 $1,069,000 $600,000    
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f641 - Sewer Impact Fund                        $208,000 $1,069,000 $600,000    

f643 - Sewer CIP Fund                           $622,000      

PROJECT COST $830,000 $1,069,000 $600,000    
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning  

Project Design X   X    X         X  X              X   X 

Right-of-Way Acquisition & 
Permitting 

 

Construction                    X   X  X   X   X  X    X  X   X   X   X                       

Project Closeout                                     X                                     X 
 

    

Operating Cost Impacts 

Operating costs are offset by revenues from new users. 
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Project New Well Property/Construction           Project No. 601000     

Category Water Department Public Works                             

Council Priorities Enhancing Public Safety, Maintaining Fiscal 
Responsibility 

Location Citywide                                 

 

 

 
 

Project Description 

New water wells are required to meet the City's water supply needs as Morgan Hill grows.  The new wells also 
provide the necessary reliability during drought conditions. 
 
To increase available water sources and to provide for more reliability during the drought, the City, during FY 
14/15, accelerated the replacement of two poorly performing wells (Boys Ranch #2 and Jackson #3) and also 
accelerated the development of two new wells (E. Main Avenue and Walnut Grove).  Drilling of the four new 
wells (Phase I) will be completed by the end of FY15/16.  Phase II begins in FY 16/17 with the reconstruction of 
existing well buildings for Boys Ranch #2 and Jackson #3 well sites.  Phase III also begins in FY 16/17 with the 
construction of new well buildings for the East Main Avenue Well and the Walnut Grove Well. 
 
Future well projects are anticipated in the upcoming Water Master Plan. 

 

 

Project Justification 

New wells are identified in the 2002 Water Master Plan and reflect the need for additional capacity as the 
community continues to develop and demand additional water resources. The 2002 Water Master Plan is 
updated in FY 15/16 and the need for future wells will be identified in order to meet new demand. 
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Expenditure Schedule & Category 
 

 

Water: 601000     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86200 - Professional Services                    $35,000      

86220 - Architecture  and Design                 $193,000   $114,000   

86360 - Construction                             $1,639,000   $969,000   

86530 - Project Implementation                   $96,000   $57,000  $90,000 

FUNDING TOTALS $1,963,000   $1,140,000  $90,000 
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f651 - Water Impact Fund                        $1,963,000   $1,140,000  $90,000 

PROJECT COST $1,963,000   $1,140,000  $90,000 
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning                                                                                                                                 X  X 

Project Design X                                                                    X  X 

Right-of-Way Acquisition & 
Permitting 

 

Construction X  X   X   X                                                               X  X  X 

Project Closeout                  X 
 

    

Operating Cost Impacts 

This project will increase maintenance and operating costs which will be offset by increase in revenues from new 
users. 
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Project New Water Reservoirs                     Project No. 602000     

Category Water Department Public Works                             

Council Priorities Enhancing Public Safety, Maintaining Fiscal 
Responsibility 

Location Citywide                                 

 

 

 
 

Project Description 

The 2002 Water Master Plan identified the need for several additional water reservoirs which will increase 
storage capabilities and fire protection and assist meeting peak demand levels.  East Dunne reservoir is the 
priority project for the near term.  In FY15/16 a new tank at East Dunne Avenue and Flaming Oaks Lane with a 
capacity of 850,000 gallons is being designed.  Construction is to occur in FY 16/17.  The reservoir will provide 
storage volume for the Jackson Oaks and Holiday pressure zones.  This tank will also eliminate the booster 
pumps that currently feed the Holiday 2 and 3 pressure zones.    

 

 

Project Justification 

Reservoirs allow the City to meet peak demand, but also reduce electrical costs since they typically operate 
during off-peak times.  Additional tanks also create redundancy in the system which allows the City to continually 
provide water for consumption and fire protection, even while other components may be off-line due to 
maintenance, repair, or natural disaster.  The 2002 Water Master Plan is currently being updated and the need for 
future reservoirs will be identified to meet capacity needs.   For planning purposes at least one new reservoir is 
anticipated for design at the end of the capital planning period (2020 - 2022).  Funding for a future reservoir is 
included for the out years.  When the Water System Master Plan is completed in 2016 the CIP will be revised to 
included system needs. 
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Expenditure Schedule & Category 
 

 

Water: 602000     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86200 - Professional Services                    $100,000    $300,000  

86220 - Architecture  and Design                     $50,000  

86360 - Construction                             $2,500,000      

86530 - Project Implementation                   $120,000    $20,000  

FUNDING TOTALS $2,720,000    $370,000  
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f651 - Water Impact Fund                        $680,000      

f653 - Water CIP Fund                           $2,040,000    $370,000  

PROJECT COST $2,720,000    $370,000  
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning                                                                                                    X  X 

Project Design X   X                                                                                               X   X 

Right-of-Way Acquisition & 
Permitting 

 

Construction       X   X   X   X 

Project Closeout                         X 
 

    

Operating Cost Impacts 

This project will increase maintenance and operating costs which will be offset by increased water sales. 
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Project New Water Mains                          Project No. 603000     

Category Water Department Public Works                             

Council Priorities Enhancing Public Safety, Maintaining Fiscal 
Responsibility 

Location Citywide                                 

 

 

 
 

Project Description 

Ongoing development results in greater demand for water services and thus new water mains are required for 
distributing water to the new areas.   
 
The E. Dunne Hill Reservoir Water Main Project was designed in FY 15/16 to install approximately 4,000 feet of 16" 
transmission main to supply water to the new 850,000 gallon reservoir near Flaming Oaks Lane from the existing 
E. Dunne Booster Station.  Construction of the transmission piping project is scheduled for FY 16/17.  The 
combination of the new transmission main, the new reservoir and modifications to the existing E. Dunne Booster 
station will significantly improve water storage capacity and fire protection for the surround area.  
 
A new CIP is being prepared as part of the new Water Master Plan to be completed in early FY 16/17.  Future 
water main projects will be defined including scope and timing of the projects in the new CIP.  The spending plan 
below will be updated once the new project schedule is defined. 

 

 

Project Justification 

The new water mains will ensure that there is an adequate distribution system enabling the City to meet new 
water demands. 
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Expenditure Schedule & Category 
 

 

Water: 603000     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86200 - Professional Services                    $35,000      

86220 - Architecture  and Design                   $25,000 $25,000 $25,000 $25,000 

86360 - Construction                             $1,221,000  $160,000 $160,000 $160,000 $160,000 

86530 - Project Implementation                   $69,000  $15,000 $15,000 $15,000 $15,000 

FUNDING TOTALS $1,325,000  $200,000 $200,000 $200,000 $200,000 
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f651 - Water Impact Fund                        $884,000  $200,000 $200,000 $200,000 $200,000 

f653 - Water CIP Fund                           $441,000      

PROJECT COST $1,325,000  $200,000 $200,000 $200,000 $200,000 
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning X 

Project Design       X    X 

Right-of-Way Acquisition & 
Permitting 

 

Construction             X   X                                      X   X               X  X              X   X               X  X  

Project Closeout                   X 
 

    

Operating Cost Impacts 

This project will increase maintenance and operating costs which will be offset by water sales in some instances. 
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Project Booster Pump Rehabilitation              Project No. 607000     

Category Water Department Public Works                             

Council Priorities Enhancing Public Safety. Maintaining Fiscal 
Responsibility. 

Location City Booster Stations                    

 

 

 
 

Project Description 

The City has an ongoing maintenance program for the repairs and updates for the City's ten (10) water booster 
stations.  Projects in FY 16/17 include the retrofit of the E. Dunne Booster Station.  This project will reconfigure 
the station to also serve the E. Dunne Hill Reservoir Water Main Project and the new 850,000 gallon reservoir 
near Flaming Oaks Lane to support the new Hill Reservoir.  This project will also support the FY15/16 Oak Canyon 
Booster Station currently under construction.  The combination of the new transmission main, the new reservoir 
and modifications to the existing E. Dunne Booster station will significantly improve water storage capacity and 
fire protection for the surround area.  
 
A new CIP is being prepared as part of the new Water Master Plan to be completed in early FY 16/17.  Future 
booster pump station rehabilitation projects will be defined including scope and timing of the projects in the new 
CIP.  The spending plan below will be updated once the new project schedule is defined. 

 

 

Project Justification 

In order to ensure system reliability, the booster stations are on a scheduled maintenance program. 
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Expenditure Schedule & Category 
 

 

Water: 607000     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86220 - Architecture  and Design                 $30,000     $80,000 

86360 - Construction                             $253,000     $970,000 

86530 - Project Implementation                   $30,000     $50,000 

FUNDING TOTALS $313,000     $1,100,000 
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f651 - Water Impact Fund                        $240,000      

f653 - Water CIP Fund                           $73,000     $1,100,000 

PROJECT COST $313,000     $1,100,000 
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning  

Project Design X   X 

Right-of-Way Acquisition & 
Permitting 

 

Construction       X   X  X 

Project Closeout                  X 
 

    

Operating Cost Impacts 

Investing in the booster station rehabilitation program ensures safety and reliability, and reduces emergency 
repair costs. 
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Project Rehabilitate Water Wells                 Project No. 608000     

Category Water Department Public Works                             

Council Priorities Enhancing Public Safety, Protecting the 
Environment 

Location City Water Wells                         

 

 

 
 

Project Description 

The City has an ongoing maintenance program of repairs/updates for the City's seventeen (17) active water wells. 
 
During FY 14/15, the City accelerated the replacement of two poorly performing wells (Boys Ranch #2 and 
Jackson #3) and the development of two new wells (E. Main Avenue and Walnut Grove) to increase available 
water source and to provide for more reliability.  Drilling of the four new wells (Phase I) will be completed by the 
end of FY15/16.  Phase II begins in FY 16/17 with the reconstruction of existing well buildings for Boys Ranch #2 
and Jackson #3 well sites. 
 
Future well projects are anticipated and a place holder project is shown in 2019 - 20.  A new CIP is being prepared 
as part of the new Water Master Plan to be completed in early FY 16/17.  Future well projects will be clearly 
defined including scope and timing of the projects in the new CIP. 

 

 

Project Justification 

In order to ensure system reliability, the water wells are on a scheduled maintenance program. 
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Expenditure Schedule & Category 
 

 

Water: 608000     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86200 - Professional Services                    $40,000   $40,000   

86220 - Architecture  and Design                 $94,000   $50,000   

86360 - Construction                             $399,000   $500,000   

86530 - Project Implementation                   $47,000   $40,000   

FUNDING TOTALS $580,000   $630,000   
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f651 - Water Impact Fund                              

f653 - Water CIP Fund                           $580,000   $630,000   

PROJECT COST $580,000   $630,000   
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning                                                                       X 

Project Design X                                                                   X 

Right-of-Way Acquisition & 
Permitting 

 

Construction        X   X   X                                                      X   X   X 

Project Closeout                         X                                                                 X 
 

    

Operating Cost Impacts 

Investing in the water well rehabilitation program ensures safety and reliability, and reduces emergency repair 
costs. 

 

    

 

 
 

 



    

 

CITY OF MORGAN HILL 

CAPITAL IMPROVEMENT PROGRAM 
 

  

    

    

 

     

     

 

2017-2022 Six-Year Capital Improvement Program 
 

 

PAGE : 96 OF 134 
 

     

 

 

Project Water Main Replacement                   Project No. 610000     

Category Water Department Public Works                             

Council Priorities Enhancing Public Safety, Maintaining Fiscal 
Responsibility 

Location Citywide                                 

 

 

 
 

Project Description 

The City has approximately 182 miles of water pipelines in its water distribution system ranging in age.  
Replacement of aging pipelines is a routine, ongoing program. 
 
In FY18/19 and FY19/20, the existing transmission main feeding the existing Holiday 1 & 2 Reservoirs will be 
replaced to improve water storage capacity and fire protection for the surround area. 
 
Future water main projects will be identified with the completion of the new Water System Master Plan in early 
FY 16/17 as part of the General Plan Update.  The budget below anticipates projects in future years and will be 
updated once the new CIP is produced. 

 

 

Project Justification 

In order to ensure system reliability, the City's water mains are on a scheduled maintenance/ replacement 
program. 
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Expenditure Schedule & Category 
 

 

Water: 610000     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86200 - Professional Services                      $35,000 $35,000 $35,000  

86220 - Architecture  and Design                   $70,000 $70,000 $70,000 $80,000 

86360 - Construction                               $595,000 $595,000 $300,000 $970,000 

86530 - Project Implementation                     $35,000 $35,000 $25,000 $50,000 

FUNDING TOTALS   $735,000 $735,000 $430,000 $1,100,000 
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f653 - Water CIP Fund                             $735,000 $735,000 $430,000 $1,100,000 

PROJECT COST   $735,000 $735,000 $430,000 $1,100,000 
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning  

Project Design                                                      X                    X                    X                    X 

Right-of-Way Acquisition & 
Permitting 

 

Construction                                                           X   X   X         X  X   X         X   X   X         X  X 

Project Closeout                                                                             X                    X                    X 
 

    

Operating Cost Impacts 

Investing in the water main replacement program ensures safety and reliability, and reduces emergency repair 
costs. 
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Project Recoat Water Reservoir/Tank              Project No. 620007     

Category Water Department Public Works                             

Council Priorities Enhancing Public Safety, Maintaining Fiscal 
Responsibility 

Location City Water Storage 
Reservoirs            

 

 

 
 

Project Description 

The City has thirteen (13) water tanks/reservoirs that must be maintained in accordance with American Water 
Works Association (AWWA) standards.  A typical re-coating includes the removal of the old coating, application 
of a new internal epoxy coating, corrosion-resistant paint on the exterior surface and structural repairs and 
required upgrades.   
 
In FY 21/22, the El Toro Tank rehabilitation will be finished, and repairs and stabilization to the access road (due to 
it being adjacent to the hillside) will be completed. 

 

 

Project Justification 

The ongoing re-coating project is required for compliance with the City's Water System Operating permit issued 
by the Department of Public Health.  Each re-coating typically lasts for 15-25 years depending on the tank location 
and other environmental factors. 
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Expenditure Schedule & Category 
 

 

Water: 620007     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86220 - Architecture  and Design                      $20,000 

86360 - Construction                                  $170,000 

86530 - Project Implementation                        $10,000 

FUNDING TOTALS      $200,000 
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f653 - Water CIP Fund                                $200,000 

PROJECT COST      $200,000 
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning  

Project Design                                                                                                                     X   X 

Right-of-Way Acquisition & 
Permitting 

 

Construction                                                                                                                                X   X 

Project Closeout  
 

    

Operating Cost Impacts 

There is no significant ongoing fiscal impact associated with the reservoir/tank re-coating project. 
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Project Water Supply Planning                    Project No. 623014     

Category Water Department Public Works                             

Council Priorities Enhancing Public Safety, Protecting the 
Environment 

Location Citywide                                 

 

 

 
 

Project Description 

The City continues to face water supply challenges as drought conditions persist throughout much of California.  
The City Council has directed staff to expand its water supply planning efforts to include use of recycled water, 
stormwater capture, and to explore the use of other surface water supplies.  This work began when with the 
completion of the 2015 Morgan Hill Recycled Water Feasibility Evaluation which identified some of the challenges 
of bringing recycled water to the City.  This project would begin the planning and technical studies necessary to 
position the City to use recycled water and stormwater for groundwater recharge.  It will also look at securing 
additional long term surface water supplies in cooperation with SCVWD and City of Gilroy.  Some key tasks will 
include: 
 
o Identifying suitable groundwater recharge locations that meet indirect potable reuse regulatory requirements  
o Groundwater modeling to evaluate flow patterns and impact of well pumping 
o Tracer studies to determine  groundwater travel times  
o Identifying stormwater infiltration areas  
o Technical and legal review of recycled water requirements 
o Exploring municipal system expansion with well abandonment opportunities 
o Options for long term surface water supply rights 
 
The project would also plan for the acquisition of acceptable recharge sites once the sites were identified.  The 
planned start for land acquisition is in 2018. 
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Project Justification 

The City's water system relies on groundwater as its sole source municipal water.  The proposed project seeks to 
find ways to maintain if not increase the capacity of water storage in the Llagas groundwater basin which would 
directly benefit the City's water system. 
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Expenditure Schedule & Category 
 

 

Water: 623014     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86220 - Architecture  and Design                 $90,000 $90,000 $270,000 $230,000 $230,000 $50,000 

86530 - Project Implementation                   $10,000 $10,000 $30,000 $20,000 $20,000  

FUNDING TOTALS $100,000 $100,000 $300,000 $250,000 $250,000 $50,000 
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f651 - Water Impact Fund                        $100,000 $100,000 $100,000 $50,000 $50,000 $50,000 

f653 - Water CIP Fund                             $200,000 $200,000 $200,000  

PROJECT COST $100,000 $100,000 $300,000 $250,000 $250,000 $50,000 
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning X    X   X  X   X   X   X   X  X    X  X   X   X   X   X  X   X   X   X   X   X   X   X   X 

Project Design  

Right-of-Way Acquisition & 
Permitting 

 

Construction  

Project Closeout  
 

    

Operating Cost Impacts 

Investing in a water supply will help to identify opportunities to providing consistent water supply to  the 
community. 
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Project Well Demolition and Abandonment          Project No. 625016     

Category Water Department Public Works                             

Council Priorities Enhancing Public Safety, Protecting the 
Environment 

Location Condit, Tenant, 
Cochrane Wells           

 

 

 
 

Project Description 

The City has three production wells which are no longer in service: 1) Condit Well, 2) Tenant Well, 3) Cochrane 
Well. 
 
The wells are no longer in service because of low production rate and/or poor water quality.  This project would 
confirm the issues limiting or prohibiting well projection and then demolish appurtenances and abandon the 
well(s) per state requirements.  The project would surplus any real property deemed no longer usable to the 
water utility. 
 
The project will be funded using a portion of the available monies in FY 2018 as identified in the 2015 NBS Rate 
Study for Future Projects. 

 

 

Project Justification 

This is to comply with State requirements. 
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Expenditure Schedule & Category 
 

 

Water: 625016     
 

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

86220 - Architecture  and Design                  $66,000     

86360 - Construction                              $235,000     

86530 - Project Implementation                    $99,000     

FUNDING TOTALS  $400,000     
 

    

Funding Sources 
 

   

Funding Category 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

f653 - Water CIP Fund                            $400,000     

PROJECT COST  $400,000     
 

    

Estimated Project Schedule 
 

   

 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Quarter 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Planning  

Project Design                         X  X  

Right-of-Way Acquisition & 
Permitting 

 

Construction                                    X 

Project Closeout                                         X 
 

    

Operating Cost Impacts 

There are no operating budget impacts. 
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THE USE OF CAPITAL FUNDS FOR CIP PROJECTS 

This section describes the capital funds used for the construction of capital projects in the City's six-year CIP. 
Each fund page includes a brief description of the fund, how that fund generates money for capital 
investment,  limitations and other important factors relating to the use of that fund, and the goals for capital 
investment for that fund. 
 
In accordance with the City's fiscal policies, capital improvements are financed primarily through user fees, 
service charges, assessments, special taxes or developer agreements when benefits can be specifically 
attributed to users of the facility. As these funds are received, they are accumulated into specific fund 
categories for tracking purposes, and for use only for capital projects. Accordingly, development impact fees 
are created and implemented at levels sufficient to ensure that new development pays its fair share of the 
cost of constructing necessary community facilities as needed to handle the demand for new services. 
Development impact fees and residential development control system (RDCS) fees are major funding 
sources in financing City improvements. However, revenues from these fees are subject to significant 
fluctuation based upon the rate of new development. 
 
The following guidelines are followed in designing and building projects funded with development impact fees 
or Measure C fees: 

 
o The availability of fees in funding a specific project will be analyzed on a case-by-case basis as plans 

and specifications or contract awards are submitted for City Manager or City Council approval. 
 

o If adequate funds are not available at that time, the City Council will make one of two determinations:   
1) Defer the project until funds are available, or  
2) Based on the high-priority of the project, advance funds from other available City funds. 
 

o Repayment of advances and related interest will be the first use of development impact funds and 
Measure C funds when they become available. 

 

PRO FORMA AND HOW IT IS USED IN CAPITAL BUDGET PLANNING 
 
A "pro forma" is a balance sheet that shows the balances projected to be available in each fund at the end of 
each fiscal year based on projected revenues (using conservative estimates) and a detailed program of 
expenditures as laid out in the 6-year CIP. Projects are funded on the basis of available funding. In those out-
years, if the pro forma shows a negative fund balance, the decision will be made in the interim as to whether 
to move the project out, reduce the scope of work for that year, develop alternate revenue sources, or delete 
the project. These decisions will be made by aligning available funding with the overall goals of the 6-year CIP.  
 
There are two tables at the bottom of each page that accomplish the following purpose: 
 

o Project List Summary - This lists the projects that are funded (partially or in whole) by the use of that 
fund. Projects funded by more than one fund are listed again within the page(s) that describe the 
other participating funds. 
 

o 6-Year Pro Forma - This shows the progression of fund balance within a particular fund over the next six 
years based on revenues received (as projected) and capital expenditures as programmed in the 6-Year 
CIP. The fund balance begins with the estimated beginning balance as of June 30, 2016. 
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215 - CDBG                                     
 

 

Fund Description 

The Community Development Block Grant (CDBG) is a special revenue fund used to account for Federal low and 
moderate income housing program funds. This fund is restricted to low and moderate income housing uses. 
 

How this Fund Generates Money for Capital Investment 

The fund is issued by the U.S. Department of Housing and Urban Development (HUD) to fund local community 
development activities such as affordable housing, anti-poverty programs, and infrastructure  development. 
 

Limitations and Other Important Factors 

Overall uses allowed include: community development  activities, construction of public facilities and improvements, 
construction and maintenance of neighborhood centers, and the conversion of school buildings, public services, and 
economic development and job creation/retention activities. 
 

Goals for Capital Investment 

In compliance with the intended CDBG purpose, the funds made available for the City's 6-Year CIP program will be 
used for ongoing Installment of curb ramps city-wide to make sidewalks more accessible for the disabled, 
improvements to recreational facilities located in eligible neighborhoods, and security improvements, such as 
surveillance cameras, in eligible locations. 

 

 

Project List Summary       

Projects 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

141016 - Galvan Park Improvements                 $70,000      

Totals $70,000      
 

 

Six-Year Pro Forma        

 2015-16 YE 

Projected 
2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Beginning Fund 
Balance                   

($5,169) $0 $0 $0 $0 $0 $0 

Revenues - Impact 
Fees (AB1600)                   

       

Revenues - Non-
AB1600 RDCS 

       

Revenues - Other             $82,169 $70,000      

Expenditures - CIP 
Projects 

$77,000 $70,000      

Expenditures - Other        

Ending Fund Balance $0 $0 $0 $0 $0 $0 $0 
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301 - Park Impact                              
 

 

Fund Description 

Park Development Impact Fund revenues are received from developers of properties. The funds may only be used for 
the design, development and construction of new parks within the City. Fund is subject to the restrictions of AB1600. 
 

How this Fund Generates Money for Capital Investment 

New development creates the need for expanded inventory of parks facilities.  Impact fee revenues are intended for 
the capital investment into new parks. The City imposes parks impact fees under authority granted by the Mitigation 
Fee Act (the Act), contained in California Government Code Sections 66000 et seq. A City Council adopted "Impact Fee 
Report" provides the necessary findings required by the Act for adoption of the fees presented in the impact fee 
schedules. 
 

Limitations and Other Important Factors 

All development impact fee-funded capital projects are programmed through the City's 6-Year CIP, by which the City 
identifies and directs its fee revenue to new public facilities/infrastructure projects that will accommodate future 
growth. By programming fee revenues to specific capital projects, the City ensures a reasonable relationship between 
new development and the use of fee revenues as required by the Act. As residents are considered to be the primary 
users of parks, demand for parks and associated facilities is based on the City's residential population, rather than a 
combined resident-worker service population. 
 

Goals for Capital Investment 

The goal is to expand park facilities to meet the demands of a growing community.  Prior to capital investment, a 
citywide assessment of potential park impact projects and an evaluation of trail needs vs. park needs will be reviewed 
and a prioritization plan will be established.  
 
Revenues - Other in FY 16-17 includes anticipated grants in the amount of $1,660,000 for Downtown Parks Project and 
$185,000 for Galvan Park Improvement Project. 
 
Expenditures - Other includes a transfer out to the General Fund (010) in the amounts of $60,000 to $75,000 annually. 

 

 

Project List Summary       

Projects 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

110097 - Parks Land Purchase and 
Development      

$180,000 $2,150,000 $2,050,000 $70,000 $70,000 $70,000 

117001 - West Little Llagas Creek Trail           $650,000 $435,000     

135013 - Downtown Parks                           $3,801,000      

136014 - Parks Master Plan Update                 $20,000      

137015 - Inclusive Playground                     $550,000      

139016 - Sports Facilities Parking 
Lots           

$25,000      

141016 - Galvan Park Improvements                 $185,000      

Totals $5,411,000 $2,585,000 $2,050,000 $70,000 $70,000 $70,000 
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Six-Year Pro Forma 
Fund 301 

       

 2015-16 YE 

Projected 
2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Beginning Fund 
Balance                   

$10,751,523 $6,263,029 $2,588,882 $1,328,372 $596,095 $1,766,462 $2,955,320 

Revenues - Impact 
Fees (AB1600)                   

$2,083,174 $1,828,520 $1,425,170 $1,425,170 $1,344,500 $1,344,500 $1,344,500 

Revenues - Non-
AB1600 RDCS 

       

Revenues - Other             $53,108 $22,075 $14,470 $9,211 $14,106 $34,258 $34,258 

Expenditures - CIP 
Projects 

$6,499,347 $5,411,000 $2,585,000 $2,050,000 $70,000 $70,000 $70,000 

Expenditures - Other $125,430 $113,742 $115,150 $116,658 $118,239 $119,899 $123,496 

Ending Fund Balance $6,263,028 $2,588,882 $1,328,372 $596,095 $1,766,462 $2,955,321 $4,140,582 
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302 - Park Maintenance                         
 

 

Fund Description 

Park Maintenance/Development Fund receives revenues from developers of properties and the funds may only be 
used for the maintenance and development of the City's parks. 
 

How this Fund Generates Money for Capital Investment 

Funds received from developers through the RDCS process are deposited in the Park Maintenance Fund to pay for 
maintenance activity in parks or to improve or reduce maintenance activity. Transfers to the General Fund are 
periodically made to support park maintenance activities.  Capital expenditures can be made at park facilities to 
address or minimize future maintenance efforts. 
 

Limitations and Other Important Factors 

Park Maintenance Funds are to be spent only on the maintenance activities in City parks. Expenditures made for 
capital improvements will deplete resources allocated in the future for ongoing operations and maintenance. 
 

Goals for Capital Investment 

There are no capital improvement projects identified in the current 6-Year CIP.  
 
Expenditures - Other includes salaries and benefits, supplies, and internal services. 

 

 

Six-Year Pro Forma        

 2015-16 YE 

Projected 
2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Beginning Fund 
Balance                   

$4,931,589 $5,415,479 $5,528,904 $5,483,779 $5,417,970 $5,307,962 $5,180,009 

Revenues - Impact 
Fees (AB1600)                   

       

Revenues - Non-
AB1600 RDCS 

$1,084,523 $748,000 $583,000 $583,000 $550,000 $550,000 $550,000 

Revenues - Other             $330,092 $290,123 $305,026 $318,927 $331,784 $343,301 $343,301 

Expenditures - CIP 
Projects 

$5,622       

Expenditures - Other $925,102 $924,698 $933,151 $967,737 $991,791 $1,021,254 $1,051,892 

Ending Fund Balance $5,415,480 $5,528,904 $5,483,779 $5,417,969 $5,307,963 $5,180,009 $5,021,418 
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303 - Local Drainage Impact                    
 

 

Fund Description 

Local Drainage Impact Fund revenues are received from developers of properties and the funds may only be used for 
the design and construction of new storm drains. Fund is subject to the restrictions of AB1600. 
 

How this Fund Generates Money for Capital Investment 

New development creates the need for City to expand its inventory of public facilities and build new- or add on to 
current - infrastructure to handle the demands of new services. The City imposes public facilities fees under authority 
granted by the Mitigation Fee Act (the Act), contained in California Government Code Sections 66000 et seq. A City 
Council-adopted "Impact Fee Report" provides the necessary findings required by the Act for adoption of the fees 
presented in impact fee schedules. 
 

Limitations and Other Important Factors 

All development impact fee-funded capital projects are programmed through the City's 6-Year CIP, by which the City 
identifies and directs its fee revenue to new public facilities/infrastructure projects that will accommodate future 
growth. By programming fee revenues to specific capital projects, the City ensures a reasonable relationship between 
new development and the use of fee revenues as required by the Act. Most new development generates storm water 
runoff. This runoff must be controlled through storm drain facilities. Storm drain demand is measured by impervious 
(solid) surface. The more impervious surface a land use creates, the more demand for storm drain facilities it creates. 
 

Goals for Capital Investment 

The goal for this fund is to install improvements needed to service anticipated future growth in Morgan Hill. 
 

 

Project List Summary       

Projects 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

417099 - Llagas Flood Control                      $20,000 $2,340,000 $2,790,000 $100,000  

Totals  $20,000 $2,340,000 $2,790,000 $100,000  
 

 

Six-Year Pro Forma        

 2015-16 YE 

Projected 
2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Beginning Fund 
Balance                   

$5,525,730 $6,928,294 $8,528,911 $10,307,143 $9,054,896 $7,298,382 $8,243,540 

Revenues - Impact 
Fees (AB1600)                   

$1,471,896 $1,586,310 $1,752,791 $1,017,600 $960,000 $960,000 $960,000 

Revenues - Non-
AB1600 RDCS 

       

Revenues - Other             $39,194 $38,547 $70,093 $95,248 $99,040 $111,187 $111,187 

Expenditures - CIP 
Projects 

$83,941  $20,000 $2,340,000 $2,790,000 $100,000  

Expenditures - Other $24,585 $24,241 $24,651 $25,095 $25,554 $26,029 $26,809 

Ending Fund Balance $6,928,294 $8,528,910 $10,307,144 $9,054,896 $7,298,382 $8,243,540 $9,287,918 
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304 - Local Drainage/Non AB 1600               
 

 

Fund Description 

Local Drainage Fund revenues are received from developers of properties and the funds may be used for the design, 
construction, and maintenance of storm drains. 
 

How this Fund Generates Money for Capital Investment 

Fees are paid by developers of properties.  
 

Limitations and Other Important Factors 

These funds are for use for design, the construction, and maintenance of the City's storm drain system. 
 

Goals for Capital Investment 

The goals for the use of this fund are to improve existing storm drainage systems and to mitigate existing capacity 
deficiencies for property frontage.   
 
The Non-AB1600 fee portion has been eliminated from the Residential Development Control System (RDCS). 

 

 

Project List Summary       

Projects 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

415097 - Storm Pipe Installation                  $50,000 $150,000 $150,000 $150,000 $150,000 $150,000 

Totals $50,000 $150,000 $150,000 $150,000 $150,000 $150,000 
 

 

Six-Year Pro Forma        

 2015-16 YE 

Projected 
2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Beginning Fund 
Balance                   

$1,194,059 $1,154,946 $1,184,759 $1,100,512 $1,017,932 $936,540 $855,855 

Revenues - Impact 
Fees (AB1600)                   

       

Revenues - Non-
AB1600 RDCS 

$38,500 $16,500      

Revenues - Other             $68,821 $68,235 $70,894 $72,797 $74,232 $75,199 $75,199 

Expenditures - CIP 
Projects 

$140,084 $50,000 $150,000 $150,000 $150,000 $150,000 $150,000 

Expenditures - Other $6,351 $4,922 $5,141 $5,377 $5,624 $5,883 $6,060 

Ending Fund Balance $1,154,945 $1,184,759 $1,100,512 $1,017,932 $936,540 $855,856 $774,994 
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306 - Agriculture & Open Space Preservation    
 

 

Fund Description 

This fund accounts for open space fees collected from developers. These funds are to be expensed for open space 
expenditures. 
 

How this Fund Generates Money for Capital Investment 

Funds collected are primarily used for acquiring properties for open space as part of the 6-Year CIP. They can also be 
used to acquire properties to mitigate the loss of agricultural lands. 
 

Limitations and Other Important Factors 

The funds are to be used for the acquisition of open space areas and for certain maintenance activities in open space 
areas. 
 

Goals for Capital Investment 

The City will continue to acquire lands for open space purposes which can include mitigation for the loss of agricultural 
lands as the City builds out or for recreational purposes.  Revenues-Other includes interest income. Expenditures-Other 
includes contract services and transfer out to the General Plan Update. 

 

 

Project List Summary       

Projects 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

125004 - Open Space Acquisitions                        

132008 - El Toro Trail                            $320,000 $235,000     

139016 - Sports Facilities Parking 
Lots           

   $500,000   

140016 - Agricultural Preservation                $1,000,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000 

Totals $1,320,000 $1,235,000 $1,000,000 $1,500,000 $1,000,000 $1,000,000 
 

 

Six-Year Pro Forma        

 2015-16 YE 

Projected 
2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Beginning Fund 
Balance                   

$5,172,576 $6,087,908 $6,581,847 $6,754,593 $7,178,829 $7,119,011 $7,490,572 

Revenues - Impact 
Fees (AB1600)                   

       

Revenues - Non-
AB1600 RDCS 

$1,488,670 $1,912,186 $1,490,381 $1,490,381 $1,490,381 $1,406,019 $1,406,019 

Revenues - Other             $36,635 $31,595 $49,589 $68,513 $86,947 $105,233 $106,285 

Expenditures - CIP 
Projects 

$500,000 $1,320,000 $1,235,000 $1,000,000 $1,500,000 $1,000,000 $1,000,000 

Expenditures - Other $109,972 $129,843 $132,224 $134,658 $137,146 $139,691 $143,882 

Ending Fund Balance $6,087,909 $6,581,846 $6,754,593 $7,178,829 $7,119,011 $7,490,572 $7,858,994 
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308 - Street CIP                               
 

 

Fund Description 

This fund was established effective July 1, 2007. The fund accounts for resources and requirements for capital projects 
that support the City of Morgan Hills streets and roads. The fund has been separated from Street Operations, fund 
202.The funds allocated, which are normally transfers from other revenue funds such as the Traffic Impact Fund 309, 
and grant reimbursements, may be expended on new streets, traffic signals, and improvements of existing streets. 
 

How this Fund Generates Money for Capital Investment 

The funds allocated, which are normally transfers from other revenue funds such as the Traffic Impact Fund 309 and 
grant reimbursements, may be expended on new streets, traffic signals, and improvements of existing streets. 
Increasing Fund 308 investment of $2.5 million annually would stabilize street maintenance levels and the current 
pavement condition index (PCI). 
 

Limitations and Other Important Factors 

This fund does not independently generate any revenues. For the most part, the funds used for street-related work 
have been primarily grants. Since grants are paid on a reimbursement basis: 1) the work is first completed, 2) a 
reimbursement request is submitted, and 3) in approximately 60-90 days a reimbursement check is received. Because 
award of a grant constitutes a "reimbursement promise" by the granting agency, it is not unusual for the process to 
overlap fiscal years, the work might be completed in one fiscal year, and the reimbursement is received in the new 
fiscal year. 
 
Expenditures are only made on the assurance of funds to be received. Because Fund 308 has no income sources 
beyond grants, it occasionally receives loans from another fund so that the grant application process can be initiated 
(design work, renderings, studies, etc.). These loans are routinely repaid upon receipt of grant reimbursements for the 
project. 
 

Goals for Capital Investment 

The goals during this period are to continue with the pavement rehabilitation program and the assessment district 
streets. 

 

 

Project List Summary       

Projects 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

519000 - Pavement Rehabilitation 
Program          

$1,995,000 $1,345,000 $1,350,000 $605,000 $610,000 $610,000 

563013 - Assessment District - 
Streets            

$705,000      

Totals $2,700,000 $1,345,000 $1,350,000 $605,000 $610,000 $610,000 
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Six-Year Pro Forma 
Fund 308 

       

 2015-16 YE 

Projected 
2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Beginning Fund 
Balance                   

$957,300 $23,132 $43,588 $44,612 $45,375 $46,106 $47,049 

Revenues - Impact 
Fees (AB1600)                   

       

Revenues - Non-
AB1600 RDCS 

       

Revenues - Other             $1,579,340 $2,731,146 $1,357,235 $1,362,523 $618,070 $623,887 $623,887 

Expenditures - CIP 
Projects 

$2,503,314 $2,700,000 $1,345,000 $1,350,000 $605,000 $610,000 $610,000 

Expenditures - Other $10,194 $10,690 $11,211 $11,761 $12,338 $12,944 $13,333 

Ending Fund Balance $23,132 $43,588 $44,612 $45,374 $46,107 $47,049 $47,603 
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309 - Traffic Impact                           
 

 

Fund Description 

Traffic Impact Fund revenues are received from developers if their projects have an adverse impact on traffic flows, 
streets, etc. The funds collected may be expended on new streets, traffic signals, and improvements of existing streets 
where they are impacted by new development. Fund is subject to the restrictions of AB1600. 
 

How this Fund Generates Money for Capital Investment 

Revenues result from the City's development impact fee program, through which new development pays the capital 
costs associated with growth. New development creates the need for the City to expand its inventory of public 
facilities and build new- or add on to current- infrastructure to handle the demands of new services. The City imposes 
public facilities fees under authority granted by the Mitigation Fee Act (the Act), contained in California Government 
Code Sections 66000 et seq. A City Council-adopted "Impact Fee Report" provides the necessary findings required by 
the Act for adoption of the fees presented in impact fee schedules. 
 

Limitations and Other Important Factors 

All development impact fee-funded capital projects are programmed through the City's 6-Year CIP, by which the City 
identifies and directs its fee revenue to new public facilities/infrastructure projects that will accommodate future 
growth. By programming fee revenues to specific capital projects, the City ensures a reasonable relationship between 
new development and the use of fee revenues as required by the Act. 
 

Goals for Capital Investment 

The goals for this fund during this period are to expand transit and non-motorized travel opportunities, as needed to 
service anticipated future growth, including the Hale Avenue Extension Project. Expenditures-Other include a transfer 
to the General Plan Update. 

 

 

Project List Summary       

Projects 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

502000 - New Signal Construction                  $25,000      

546007 - Hale Avenue Extension                    $915,000 $2,985,000 $150,000    

561012 - Monterey Road Medians                    $40,000      

Totals $980,000 $2,985,000 $150,000    
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Six-Year Pro Forma 
Fund 309 

       

 2015-16 YE 

Projected 
2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Beginning Fund 
Balance                   

$4,362,364 $3,935,097 $4,278,202 $2,603,439 $2,935,918 $3,401,524 $3,880,933 

Revenues - Impact 
Fees (AB1600)                   

$946,199 $1,340,428 $1,322,730 $493,695 $465,750 $465,750 $465,750 

Revenues - Non-
AB1600 RDCS 

       

Revenues - Other             $29,856 $20,482 $25,557 $27,101 $38,454 $52,550 $52,550 

Expenditures - CIP 
Projects 

$1,279,000 $980,000 $2,985,000 $150,000    

Expenditures - Other $124,322 $37,805 $38,050 $38,317 $38,598 $38,891 $40,058 

Ending Fund Balance $3,935,097 $4,278,202 $2,603,439 $2,935,918 $3,401,524 $3,880,933 $4,359,175 
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313 - Fire Impact                              
 

 

Fund Description 

Fire Impact Fund revenues are derived from a fee charged to developers to cover the costs to construct public 
improvements required for Fire facilities as a result of new development. Expenditures may only be made for the 
future construction of the required new Fire facilities or to reimburse the City for sums advanced to construct such 
facilities. Fund is subject to the restrictions of AB1600. 
 

How this Fund Generates Money for Capital Investment 

New development creates the need for City to expand its inventory of public facilities and build new, or add on to 
current, infrastructure to handle the demands for new services. The City imposes public facilities fees under authority 
granted by the Mitigation Fee Act (the Act), contained in California Government Code Sections 66000 et seq. 
 

Limitations and Other Important Factors 

All development impact fee-funded capital projects are programmed through the City's 6-Year CIP, by which the City 
identifies and directs its fee revenue to new public facilities/infrastructure projects that will accommodate future 
growth. 
 

Goals for Capital Investment 

There are no projects budgeted during the 2-year budget period. Planning for the design and building of a new Fire 
Station in the City are included in the 6-Year CIP. Expenditures-Other include general administrative charges. 

 

 

Project List Summary       

Projects 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

250014 - Fire Station on Butterfield                 $150,000 $2,990,000  

Totals    $150,000 $2,990,000  
 

 

Six-Year Pro Forma        

 2015-16 YE 

Projected 
2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Beginning Fund 
Balance                   

$3,582,293 $3,643,156 $3,755,992 $3,235,092 $3,596,687 $3,815,173 $885,098 

Revenues - Impact 
Fees (AB1600)                   

$64,579 $50,506 $66,920 $31,270 $29,500 $29,500 $29,500 

Revenues - Non-
AB1600 RDCS 

       

Revenues - Other             $22,540 $88,646 $27,657 $331,777 $340,508 $32,020 $32,020 

Expenditures - CIP 
Projects 

    $150,000 $2,990,000  

Expenditures - Other $26,256 $26,316 $615,477 $1,452 $1,522 $1,596 $1,644 

Ending Fund Balance $3,643,156 $3,755,992 $3,235,092 $3,596,687 $3,815,173 $885,097 $944,974 
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346 - Public Facilities/Non-AB 1600            
 

 

Fund Description 

Public Facilities Fund revenues are received from developers of properties and the funds may be used for the design, 
construction, and maintenance of public facilities or to reimburse the City for funds advanced to construct such 
facilities. 
 

How this Fund Generates Money for Capital Investment 

Fees are paid by developers of properties. 
 

Limitations and Other Important Factors 

The funds committed by developers are used specifically for design/construction of public off-site improvements. 
 

Goals for Capital Investment 

The goal of the use of this fund is to expand City facilities to accommodate growth, with an exception for Police and 
Fire.  This fund is not intended for Police and Fire as they are funded by their own impact fees. 

 

 

Project List Summary       

Projects 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

502000 - New Signal Construction                  $225,000  $480,000  $540,000  

512093 - Underground Monterey 
Utilities           

$325,000      

568014 - Parking Lot Maintenance & 
Rehabilitation 

$40,000 $40,000 $40,000 $40,000 $40,000 $40,000 

Totals $590,000 $40,000 $520,000 $40,000 $580,000 $40,000 
 

 

Six-Year Pro Forma        

 2015-16 YE 

Projected 
2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Beginning Fund 
Balance                   

$666,296 $1 $191,764 $764,679 $862,599 $1,412,281 $1,429,201 

Revenues - Impact 
Fees (AB1600)                   

       

Revenues - Non-
AB1600 RDCS 

$1,021,087 $785,400 $612,150 $612,150 $577,500 $577,500 $577,500 

Revenues - Other             $5,162 $1,226 $5,806 $11,011 $17,632 $25,088  

Expenditures - CIP 
Projects 

$1,593,737 $590,000 $40,000 $520,000 $40,000 $580,000 $40,000 

Expenditures - Other $98,808 $4,863 $5,041 $5,241 $5,450 $5,669 $5,839 

Ending Fund Balance $0 $191,764 $764,679 $862,599 $1,412,281 $1,429,200 $1,960,862 
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347 - Public Facilities Impact                 
 

 

Fund Description 

Public Facilities Impact Fund revenues are derived from fees charged to developers to cover the costs to construct 
public improvements required as a result of new development. Expenditures may only be made for the future 
construction of the required new facilities or to reimburse the City for funds advanced to construct such facilities. Fund 
is subject to the restrictions of AB1600. 
 

How this Fund Generates Money for Capital Investment 

Revenues result from the City's development impact fee program, through which new development pays the capital 
costs associated with growth. New development creates the need for City to expand its inventory of public facilities 
and build new- or add on to current- infrastructure to handle the demands of new services. The City imposes public 
facilities fees under authority granted by the Mitigation Fee Act (the Act), contained in California Government Code 
Sections 66000 et seq. A City Council-adopted "Impact Fee Report" provides the necessary findings required by the 
Act for adoption of the fees presented in impact fee schedules. 
 

Limitations and Other Important Factors 

All development impact fee-funded capital projects are programmed through the City's 6-Year CIP, by which the City 
identifies and directs its fee revenue to new public facilities/infrastructure projects that will accommodate future 
growth. By programming fee revenues to specific capital projects, the City ensures a reasonable relationship between 
new development and the use of fee revenues as required by the Act. 
 

Goals for Capital Investment 

The goals for the use of this fund during this period include the installation of electric vehicle charging stations at the 
various locations to better meet public needs and to improve amenities for more effective public participation. 

 

 

Project List Summary       

Projects 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

252016 - Corporation Yard Long 
Term Plan          

$140,000      

570014 - Charging Stations - 
CCC/AC/CRC           

$290,000  $85,000  $85,000  

Totals $430,000  $85,000  $85,000  
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Six-Year Pro Forma 
Fund 347 

       

 2015-16 YE 

Projected 
2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Beginning Fund 
Balance                   

$63,719 $251,166 $2,234 $172,228 $223,491 $353,586 $400,571 

Revenues - Impact 
Fees (AB1600)                   

$227,449 $181,638 $170,644 $135,680 $128,000 $128,000 $128,000 

Revenues - Non-
AB1600 RDCS 

       

Revenues - Other             $1,130 $607 $573 $1,858 $3,422 $5,369 $5,369 

Expenditures - CIP 
Projects 

$40,000 $430,000  $85,000  $85,000  

Expenditures - Other $1,133 $1,177 $1,223 $1,274 $1,328 $1,384 $1,426 

Ending Fund Balance $251,165 $2,234 $172,228 $223,492 $353,585 $400,571 $532,514 
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348 - Library Impact                           
 

 

Fund Description 

Library Impact Fund revenues are derived from a fee charged to developers to cover the costs to construct library 
improvements required as a result of new development. Expenditures may only be made for the future construction of 
the required new library facilities or to reimburse the City for funds advanced to construct such facilities. Fund is 
subject to the restrictions of AB1600. 
 

How this Fund Generates Money for Capital Investment 

New development creates the need for City to expand its inventory of public facilities and build new, or add on to 
current, infrastructure to handle the demands for new services. The City imposes public facilities fees under authority 
granted by the Mitigation Fee Act (the Act), contained in California Government Code Sections 66000 et seq. 
 

Limitations and Other Important Factors 

All development impact fee-funded capital projects are programmed through the City's 6-Year CIP, by which the City 
identifies and directs its fee revenue to new public facilities/infrastructure projects that will accommodate future 
growth. 
 

Goals for Capital Investment 

The goal of the use of this fund is to fund the design for the expansion of the Morgan Hill Library. Expenditures-Other 
includes the Transfers Out for Bond/Debt. Sufficient Library Impact Funds are available to complete Phase I & II. Any 
shortfall will be made up with a temporary interfund loan. Phase III will be put on hold until sufficient revenues are 
generated.  Revenue-Other includes library rent, and for FY 17/18, it includes a transfer from Fire Impact Fund 313. 

 

 

Project List Summary       

Projects 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

251015 - Library Expansion                        $115,000 $3,330,000     

Totals $115,000 $3,330,000     
 

 

Six-Year Pro Forma        

 2015-16 YE 

Projected 
2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Beginning Fund 
Balance                   

$1,403,385 $1,809,815 $2,293,305  $140,653 $254,133 $670,363 

Revenues - Impact 
Fees (AB1600)                   

$830,466 $671,160 $523,110 $523,110 $493,500 $493,500 $493,500 

Revenues - Non-
AB1600 RDCS 

       

Revenues - Other             $143,144 $142,243 $727,399 $128,150 $132,476 $138,698 $138,698 

Expenditures - CIP 
Projects 

$320,000 $115,000 $3,330,000     

Expenditures - Other $247,180 $214,913 $213,814 $510,607 $512,495 $215,968 $215,968 

Ending Fund Balance $1,809,815 $2,293,305 $0 $140,653 $254,134 $670,363 $1,086,593 
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350 - Undergrounding                           
 

 

Fund Description 

Undergrounding Fund receives revenues from developers for the undergrounding of utilities in areas of new 
development. Expenditures may be made from these funds only for the design and construction associated with such 
undergrounding. 
 

How this Fund Generates Money for Capital Investment 

Fees are paid by developers of properties. In FY 16/17, $1,054,971 of Rule 20A funds will be received from PG&E for 
work on the Undergrounding Monterey Utilities Project (512093). 
 

Limitations and Other Important Factors 

These funds must be used for undergrounding of utilities in areas of new development. 
 

Goals for Capital Investment 

The goals for this fund during this period are the placement of overhead utilities in underground conduits and vaults to 
eliminate safety hazards and unsightly conditions. To make the most effective use of these funds, it is necessary to 
aggregate multiple years of revenues and apply them towards a larger utility undergrounding project. 

 

 

Project List Summary       

Projects 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

512093 - Underground Monterey 
Utilities           

      

Totals       
 

 

Six-Year Pro Forma        

 2015-16 YE 

Projected 
2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Beginning Fund 
Balance                   

$352,009 ($711,188) $392,575 $445,272 $499,483 $555,454 $613,431 

Revenues - Impact 
Fees (AB1600)                   

       

Revenues - Non-
AB1600 RDCS 

 $50,100 $50,100 $50,100 $50,100 $50,100 $50,100 

Revenues - Other             $2,263 $1,054,176 $3,136 $4,677 $6,465 $8,501  

Expenditures - CIP 
Projects 

$1,064,971       

Expenditures - Other $489 $513 $539 $566 $594 $624 $643 

Ending Fund Balance ($711,188) $392,575 $445,272 $499,483 $555,454 $613,431 $662,888 
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355 - School Pedestrian & Traffic Safety       
 

 

Fund Description 

This fund accounts for the revenues and expenditures related to the collection and use of development fees for 
pedestrian and traffic safety capital improvements at or near schools. 
 

How this Fund Generates Money for Capital Investment 

This fund receives revenues from residential developers who make school pedestrian safety monetary commitments 
to score points under the Residential Development Control System (RDCS) program. 
 

Limitations and Other Important Factors 

These funds are to be expended on projects that enhance the safety of school children going to and from school. 
 

Goals for Capital Investment 

The goal for the use of this fund during this period is for the construction of school safety projects in collaboration 
with the local schools, downtown parks, and sidewalk repairs. Revenues-Other includes the School Pedestrian & 
Traffic Safety (Account 37655). 

 

 

Project List Summary       

Projects 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

135013 - Downtown Parks                           $250,000      

551008 - RDCS School Safety 
Improvements          

$345,000 $530,000 $390,000 $290,000 $290,000 $290,000 

574015 - Sidewalk Repairs                         $340,000 $340,000 $80,000 $80,000 $80,000 $80,000 

Totals $935,000 $870,000 $470,000 $370,000 $370,000 $370,000 
 

 

Six-Year Pro Forma        

 2015-16 YE 

Projected 
2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Beginning Fund 
Balance                   

$1,364,162 $1,242,485 $969,841 $639,584 $630,712 $699,919 $772,107 

Revenues - Impact 
Fees (AB1600)                   

       

Revenues - Non-
AB1600 RDCS 

       

Revenues - Other             $508,362 $666,766 $544,341 $465,930 $444,224 $447,429 $447,429 

Expenditures - CIP 
Projects 

$615,215 $935,000 $870,000 $470,000 $370,000 $370,000 $370,000 

Expenditures - Other $14,824 $4,410 $4,598 $4,802 $5,016 $5,241 $5,398 

Ending Fund Balance $1,242,485 $969,841 $639,584 $630,712 $699,920 $772,107 $844,138 
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360 - Com/Rec Ctr Impact                       
 

 

Fund Description 

This fund was set up to collect revenues derived from a fee charged to developers to cover the costs to construct new 
community centers within Morgan Hill. Fund is subject to the restrictions of AB1600. 
 

How this Fund Generates Money for Capital Investment 

Impact Fee would only be charged against residential development and would charge developers $3,570 for a single 
family residential unit. The alternative Planned Facilities Standard would $3,570 for a single family residential unit. 
 

Limitations and Other Important Factors 

Revenues are collected to finance the expansion of existing and construction of new recreation and community center 
facilities demanded by new development. 
 

Goals for Capital Investment 

The City plans to use recreation and community center facilities fee revenue to construct improvements to add to the 
system of recreation and community center facilities that serves new development. Fee revenue will fully fund the 
$13.3 million in planned recreation and community center facilities identified. 

 

 

Project List Summary       

Projects 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

138016 - Centennial Recreation 
Center Expansion   

 $160,000 $2,070,000    

139016 - Sports Facilities Parking 
Lots           

   $145,000 $885,000  

Totals  $160,000 $2,070,000 $145,000 $885,000  
 

 

Six-Year Pro Forma        

 2015-16 YE 

Projected 
2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Beginning Fund 
Balance                   

$58,927 $293,069 $1,543,068 $2,368,342 $1,287,032 $2,078,223 $2,139,513 

Revenues - Impact 
Fees (AB1600)                   

$293,040 $1,245,420 $970,695 $970,695 $915,750 $915,750 $915,750 

Revenues - Non-
AB1600 RDCS 

       

Revenues - Other             $365 $4,579 $14,579 $17,995 $20,441 $30,540 $30,540 

Expenditures - CIP 
Projects 

  $160,000 $2,070,000 $145,000 $885,000  

Expenditures - Other $59,263       

Ending Fund Balance $293,069 $1,543,068 $2,368,342 $1,287,032 $2,078,223 $2,139,513 $3,085,803 
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641 - Sewer Impact                             
 

 

Fund Description 

The Sewer Impact Fund receives revenues from developer charges to cover the costs to construct sewer 
improvements required as a result of new development. Expenditures may only be made for the construction of the 
required improvements or to reimburse the City for funds advanced to construct such improvements. Fund is subject 
to the restrictions of AB1600. 
 

How this Fund Generates Money for Capital Investment 

New development creates the need for City to expand its inventory of public facilities and build new- or add on to 
current- infrastructure to handle the demands of new services. The City imposes public facilities fees under authority 
granted by the Mitigation Fee Act (the Act), contained in California Government Code Sections 66000. A City Council-
adopted "Impact Fee Report" provides the necessary findings required for adoption of the fees. 
 

Limitations and Other Important Factors 

All development impact fee-funded capital projects are  programmed through the City's 6-Year CIP, to build out new 
public facilities/infrastructure projects to accommodate future growth. By programming fee revenues to specific 
capital projects, the City ensures a reasonable relationship between new development and the use of fee revenues as 
required by the Act. 
 

Goals for Capital Investment 

The goals for this fund during this period are to expand and improve the sewer enterprise system to accommodate 
anticipated future growth. Revenues-Other includes interest income. Expenditures-Other includes interest payment 
for the 2015 Sewer Revenue Bonds. FY 15/16 Year-End Projected expenditures include the budget carryover for 
payments to the South County Regional Wastewater Authority (SCRWA) treatment plant for the Sewer Plant 
Expansion and Sewer Plant Improvement projects. 

 

 

Project List Summary       

Projects 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

303093 - Sewer Plant Expansion 
(SCRWA)            

$693,000 $1,279,000 $4,152,000 $3,053,000 $1,684,000 $421,000 

303a11 - Sewer Plant Improvements                 $633,000      

304000 - Lift Station Improvements                $318,000 $1,591,000 $200,000 $250,000 $800,000  

308a08 - New Trunk Line                           $2,645,000 $7,466,000 $127,000  $500,000 $3,000,000 

315006 - New Sewer Mains                          $208,000 $1,069,000 $600,000    

Totals $4,497,000 $11,405,000 $5,079,000 $3,303,000 $2,984,000 $3,421,000 
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Six-Year Pro Forma 
Fund 641 

       

 2015-16 YE 

Projected 
2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Beginning Fund 
Balance                   

$16,839,672 $7,082,040 $8,190,724 $1,444,935 $32,071 $174,582 $635,173 

Revenues - Impact 
Fees (AB1600)                   

$4,835,106 $5,670,371 $4,727,753 $3,758,495 $3,545,750 $3,545,750 $3,545,750 

Revenues - Non-
AB1600 RDCS 

       

Revenues - Other             $92,294 $62,457 $59,474 $36,436 $29,382 $29,395 $29,395 

Expenditures - CIP 
Projects 

$14,633,850 $4,497,000 $11,405,000 $5,079,000 $3,303,000 $2,984,000 $3,421,000 

Expenditures - Other $51,182 $127,144 $128,016 $128,795 $129,621 $130,554 $134,470 

Ending Fund Balance $7,082,040 $8,190,724 $1,444,935 $32,071 $174,582 $635,173 $654,848 
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643 - Sewer Capital Project                    
 

 

Fund Description 

This fund was established to avoid fluctuations in the sewer rates charged by providing reserve funding for future 
system replacements. The fund was initially funded with one-time revenues. The initial contribution to the System 
Replacement Fund was $1,300,000 from the Sewer Operations Fund. Future funding will come from transfers from the 
Operations Fund when available. 
 

How this Fund Generates Money for Capital Investment 

Funding comes from transfers from the Sewer Operations Fund, when available. 
 

Limitations and Other Important Factors 

The projects paid for through this fund are projects for the purpose of rehabilitation and replacement work for the 
City's wastewater system. 
 

Goals for Capital Investment 

The goals for this fund during this period consist of improvements to enhance system reliability and maintenance of 
existing system deficiencies. Revenues-Other includes transfers from the Sewer Operations Fund (650) for debt 
service payments and capital improvement projects. Expenditures-Other includes principal and interest payments for 
the 2015 Sewer Revenue Bonds. 

 

 

Project List Summary       

Projects 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

302000 - Sanitary Sewer 
Rehabilitation            

$924,000 $3,537,000 $850,000 $1,100,000 $600,000 $1,250,000 

303a11 - Sewer Plant Improvements                 $550,000 $80,000 $80,000 $80,000 $230,000 $13,000 

304000 - Lift Station Improvements                $2,864,000 $395,000   $876,000  

308a08 - New Trunk Line                            $225,000     

315006 - New Sewer Mains                          $622,000      

512093 - Underground Monterey 
Utilities           

$8,000      

Totals $4,968,000 $4,237,000 $930,000 $1,180,000 $1,706,000 $1,263,000 
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Six-Year Pro Forma 
Fund 643 

       

 2015-16 YE 

Projected 
2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Beginning Fund 
Balance                   

$8,102,280 $10,275,533 $6,130,940 $2,467,516 $2,209,580 $1,802,988 $1,063,226 

Revenues - Impact 
Fees (AB1600)                   

       

Revenues - Non-
AB1600 RDCS 

       

Revenues - Other             $3,522,157 $2,670,698 $2,424,509 $2,522,685 $2,623,898 $2,817,918 $2,817,918 

Expenditures - CIP 
Projects 

$690,734 $4,968,000 $4,237,000 $930,000 $1,180,000 $1,706,000 $1,263,000 

Expenditures - Other $658,169 $1,847,291 $1,850,933 $1,850,621 $1,850,490 $1,851,680 $1,907,230 

Ending Fund Balance $10,275,534 $6,130,940 $2,467,516 $2,209,580 $1,802,988 $1,063,226 $710,914 
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651 - Water Impact                             
 

 

Fund Description 

The Impact Fund receives revenues from developer charges to cover the costs to construct water improvements 
required as a result of the new development. Expenditures may only be made for the construction of the required 
improvements or to reimburse the City for funds advanced to construct such improvements. Fund is subject to the 
restrictions of AB1600. 
 

How this Fund Generates Money for Capital Investment 

New development creates the need for City to expand its inventory  of public facilities and build new- or add on to 
current- infrastructure to handle the demands of new services. The City imposes public facilities fees under authority 
granted by the Mitigation Fee Act, contained in California Government Code Sections 66000. A City Council-adopted 
"Impact Fee Report" provides the necessary findings required for adoption of the fees. 
 

Limitations and Other Important Factors 

All development  impact fee-funded  capital  projects are programmed through the City's 6-Year CIP, to build out new 
public facilities/infrastructure projects to accommodate future growth. By programming fee revenues to specific 
capital projects, the City ensures a reasonable relationship between new development and the use of fee revenues as 
required by the Mitigation Fee Act. 
 

Goals for Capital Investment 

The goals for this fund during this period consist of funding for new water wells, reservoirs, and water mains to service 
future growth. Expenditures-Other includes a portion of the debt service payments for 2014 Water Revenue Bonds. 

 

 

Project List Summary       

Projects 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

601000 - New Well 
Property/Construction           

$1,963,000   $1,140,000  $90,000 

602000 - New Water Reservoirs                     $680,000      

603000 - New Water Mains                          $884,000  $200,000 $200,000 $200,000 $200,000 

607000 - Booster Pump 
Rehabilitation              

$240,000      

610000 - Water Main Replacement                         

623014 - Water Supply Planning                    $100,000 $100,000 $100,000 $50,000 $50,000 $50,000 

Totals $3,867,000 $100,000 $300,000 $1,390,000 $250,000 $340,000 
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Six-Year Pro Forma 
Fund 651 

       

 2015-16 YE 

Projected 
2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Beginning Fund 
Balance                   

$4,981,630 $4,630,581 $1,398,599 $1,823,394 $1,814,966 $657,642 $799,849 

Revenues - Impact 
Fees (AB1600)                   

$1,473,251 $1,301,089 $1,196,984 $960,360 $906,000 $906,000 $906,000 

Revenues - Non-
AB1600 RDCS 

       

Revenues - Other             $24,643 $8,340 $1,944 $4,641 $1,000 $1,000 $1,000 

Expenditures - CIP 
Projects 

$1,182,439 $3,867,000 $100,000 $300,000 $1,390,000 $250,000 $340,000 

Expenditures - Other $666,504 $674,410 $674,134 $673,429 $674,324 $514,793 $530,237 

Ending Fund Balance $4,630,581 $1,398,600 $1,823,393 $1,814,966 $657,642 $799,849 $836,612 
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653 - Water Capital Project                    
 

 

Fund Description 

This fund was renamed and combined with the Water Capital Projects Fund. This fund was established to avoid 
fluctuations in sewer rates by providing reserve funding for future system replacements. The initial contribution to this 
fund was $2,550,000 from the Water Operations Fund. Future contributions will come from transfers from the 
Operations Fund when available. 
 

How this Fund Generates Money for Capital Investment 

Funding comes from transfers from the Water Operations Fund  when available. In May 2014, the City received $13 
million of new financing from water revenue bond to be used to fund new projects. This fund pays 70% of debt service 
payment for the water revenue bond, and 30% is paid out of the Water Impact Fund. 
 

Limitations and Other Important Factors 

The projects paid for through this fund are projects for the purpose of rehabilitation and replacement work for the 
City's existing water system. 
 

Goals for Capital Investment 

The goals for this fund during this period consist of improvements to enhance system reliability and to take care of 
existing system deficiencies by replacing deteriorated water main. Revenues-Other includes transfers from the Sewer 
Operations Fund (650) for debt service payments. Expenditures-Other includes a portion of the debt service payments 
for the 2014 Water Revenue Bonds. 

 

 

Project List Summary       

Projects 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

512093 - Underground Monterey 
Utilities           

$7,000      

602000 - New Water Reservoirs                     $2,040,000    $370,000  

603000 - New Water Mains                          $441,000      

607000 - Booster Pump 
Rehabilitation              

$73,000     $1,100,000 

608000 - Rehabilitate Water Wells                 $580,000   $630,000   

610000 - Water Main Replacement                     $735,000 $735,000 $430,000 $1,100,000 

620007 - Recoat Water 
Reservoir/Tank              

     $200,000 

623014 - Water Supply Planning                      $200,000 $200,000 $200,000  

625016 - Well Demolition and 
Abandonment          

 $400,000     

Totals $3,141,000 $400,000 $935,000 $1,565,000 $1,000,000 $2,400,000 
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Six-Year Pro Forma 
Fund 653 

       

 2015-16 YE 

Projected 
2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Beginning Fund 
Balance                   

$5,947,645 $3,170,467 $32,167 $26,946 $187,330 $17,656 $2,127,443 

Revenues - Impact 
Fees (AB1600)                   

       

Revenues - Non-
AB1600 RDCS 

       

Revenues - Other             $1,093,638 $953,461 $1,344,995 $2,044,400 $2,345,441 $3,830,138 $3,830,138 

Expenditures - CIP 
Projects 

$2,926,284 $3,141,000 $400,000 $935,000 $1,565,000 $1,000,000 $2,400,000 

Expenditures - Other $944,532 $950,761 $950,215 $949,017 $950,115 $720,351 $741,961 

Ending Fund Balance $3,170,467 $32,167 $26,947 $187,329 $17,656 $2,127,443 $2,815,620 
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NEEDED-BUT-NOT-FUNDED PROJECTS 

  

    

 
Needed-but-not-funded CIP projects are those for which no funding sources are currently available, yet which are 
described as needed within the General Plan, within the Master Plans (for Storm Drainage, Sewer, and Water), and 
within other planning documents. The projects are listed so that they can be tracked in the event that funding does 
become available. This listing also keeps these projects visible as other alternative funding options and other 
competing projects are being considered. 
 
Note: List is not in priority order 

Item # Project Category Project Description 
Estimated 
Amount 

 

     

Parks & Recreation    

1 Parks Facilities Butterfield Blvd Linear Park, Phase IV $1,250,000  

2 Parks Facilities Community Garden Relocation $250,000  

3 Parks Facilities Ball Field Development $17,500,000  

4 Parks Facilities Outdoor Sports Center Turf Replacement $1,000,000  

5 Parks Facilities Unfunded Park Replacement $590,000 Annually 

6 Parks Facilities Future Trail Planning TBD*  

7 Parks Facilities Future Park Acquisition TBD*  

 * up * Upon completion of Master Plan Update           Total $20,590,000  

Public Facilities    

8 Public Facilities Morgan Hill Library Expansion, Phase III $1,600,000  

9 Public Facilities Corp Yard Improvements $1,020,000  

10 Public Facilities Unfunded Building Replacement $510,000 Annually 

  Total $3,130,000  

Storm Drainage    

11 Storm Drain Llagas Rd. between Castle Ridge Dr. & Glen Ayre Dr. $300,000  

12 Storm Drain Mission View Dr. & Half Rd. $500,000  

13 Storm Drain Spring St. & Bisceglia Ave. $150,000  

  Total $950,000  

Streets & Roads    

14 Streets & Roads Pavement Rehabilitation Program $4,500,000 Annually 

15 Streets & Roads Hale Avenue Extension $9,450,000 70% of Total 

16 Streets & Roads Butterfield Blvd. North Extension $1,200,000  

  Total $15,150,000  

Water    

18 Water Hill Booster: E. Dunne Dr.  $1,422,000  

19 Water Woodland: 2nd Tank $593,000  

20 Water Barrett: Between Condit and Murphy $551,000  

21 Water W. Main P/M Booster to DeWitt $125,000  

22 Water Dewitt: Between Main & Spring $1,025,000  

23 Water Encinos Booster: Remove From System $89,000  

24 Water Copper Hill: Butterfly & Holiday $829,000  

25 Water Jackson Oaks: Recoat $355,500  

26 Water El Toro: Recoat $355,500  



    

 

CITY OF MORGAN HILL 

CAPITAL IMPROVEMENT PROGRAM 
 

  

    

    

 

     

     

 

2017-2022 Six-Year Capital Improvement Program 
 

 

PAGE : 134 OF 134 
 

     

 

27 Water Encino: Recoat $385,000  

28 Water Solar: San Pedro Well  $400,000  

  Total $6,130,000  
     

Total   $45,950,000  

 

 


